ID Task Task Name Duration Start Finish Predecessors Resource Names r19,'17 Mar 26, '17 Apr2,'17 Apr9,'17
@Mode MITWITIFISISI MIT WTIFI SISIMITIWITIFISIS MITIW
1 |§ =) Aerovox 364 days Wed 3/22/17 Wed 8/22/18 Mike Morris T T
2 Determine Existing Conditions 15 days Mon 4/10/17  Fri4/28/17 e
5 Identify Data Gaps 8 days Wed 3/22/17  Fri3/31/17 D e
9 Verify Remedial Approach and Design Criteria 10 days Wed 6/14/17 Tue 6/27/17 Beth Anderson,Mike
10 ldentify DQO's 10 days Wed 6/14/17 Tue 6/27/17
11 Draft Performance Criteria 10 days Wed 6/14/17  Tue 6/27/17
12 1 Prepare Groundwater Model 15 days Mon 6/26/17 Mon 7/17/17 Mike Morris
13 | § Prepare Data Gap Sampling Plan 40 days Wed 6/14/17 Wed 8/9/17 9SS Mike Morris
14 Battelle - prep passive sampler FSP 8 days Wed 6/14/17  Fri6/23/17 Battelle
15 USACE and EPA review of Battelle plan 5 days Wed 6/28/17 Wed 7/5/17 14
16 Battelle - RTC and Draft Final FSP 3 days Thu 7/6/17 Mon 7/10/17 15 Battelle
17 @& JE Prepare Data Gap Sampling Plan 20 days Wed 6/14/17  Wed 7/12/17
18 USACE Prepare Gas Ebolution FSP Section 20 days Wed 6/14/17  Wed 7/12/17 17SS USACE
19 USACE Review of Draft Sampling Plan 10 days Thu 7/13/17 Wed 7/26/17 17
20 Prepare RTC 10 days Thu 7/27/17 Wed 8/9/17 19
21 | # Perform Data Gap Sample Collection and Lab Analysis 63 days Tue 7/11/17 Fri 10/6/17 Mike Morris i
22 Battelle - deployment of passive samplers 2 days Tue 7/11/17 Wed 7/12/17 16 Battelle é
23 Battelle - collection of passive samplers 2 days Fri 8/11/17 Mon 8/14/17 22FS+21 days Battelle i
24 Data Gap Sample Collection 10 days Thu 8/10/17 Wed 8/23/17 20 §
25 USACE - Gas Ebolution sample collection 10 days Thu 8/24/17 Thu9/7/17 24 USACE é
26 Battelle - analysis of passive samplers 15 days Tue 8/15/17 Tue 9/5/17 23 Battelle §
27 USACE - analysis of gas samples 21 days Fri 9/8/17 Fri 10/6/17 25 USACE i
28 1A Analysis 5 days Mon 8/14/17 Fri8/18/17  20FS+2 days é
29 Congener Analysis 15 days Mon 8/21/17 Mon 9/11/17 28 ;
30 Data Validation 10 days Tue 9/12/17 Mon 9/25/17 29 é
31 Sample reporting 5 days Tue 9/26/17 Mon 10/2/17 30 i
32 i‘ Update Groundwater Model 15 days Tue 10/3/17 Mon 10/23/1731,12 Mike Morris §
33 Draft Work Plan (65% Design) 53 days Tue 10/3/17 Mon 12/18/1731 Beth Anderson é
34 Prepare Draft Work Plan - 65% Design 28 days Tue 10/3/17 Thu11/9/17 31 i
35 USACE review of Draft Work Plan 15 days Fri 11/10/17 Mon 12/4/17 34 é
36 Prepare RTC 10 days Tue 12/5/17 Mon 12/18/17 35 é
37 Prepare Draft Final Work Plan (90% Design) 20 days Tue 12/19/17 Wed 1/17/18 Beth Anderson g
38 _ Prepare Draft Final Work Plan 12 days Tue 12/19/17  Fri 1/5/18 36 i
39 %j‘i USACE Final Work Plan Review 5 days Mon 1/8/18 Fri1/12/18 38 §
40 %fff RTC and Final Work Plan 3 days Mon 1/15/18 Wed 1/17/18 39 §
41 =)  USACE Contracting .  29days  Thu1/18/18  Tue2/27/18 40 USACE §
42 s JE Prepare and Submlt Proposa! Wed 2/28/18 Thu3/29/18 41 i
43 s  USACE Contracting 7 day Fri3/30/18  Mon 4/23/18 42 USACE
44 o JE Prepare and Submlt Rewsed Proposal 10 days Tue 4/24/18 Mon 5/7/18 43 é
45 o _ USACE Contracting 6days  Tue5/8/18  Wed5/30/18 44 USACE
46 = _ Execute Remedial Optlon 60 days Thu5/31/ 18 Wed 8/22/18 45 i
3 k AT W (PSS Inactive Milestone < Manual Summary Rollup e W <
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ID Task Name Duration Start Finish Predecessors Resource Names Apr 16, '17 Apr23,'17 Apr 30,'17
@ T FIS S MIT WIT FISIS MITIWITIF|ISISIMITIWIT|F

A | Aerovox 364 days Wed3/22/17 Wed8/22/18 Mike Morris

2 Determine Existing Conditions 15 days Mon 4/10/17  Fri4/28/17 OS,SOOEEEEHEEETEEhhhsh»h_»,

5 Identify Data Gaps 8 days Wed 3/22/17  Fri3/31/17

9 ¥ Verify Remedial Approach and Design Criteria 10 days Wed 6/14/17 Tue 6/27/17 Beth Anderson,Mike

10 ldentify DQO's 10 days Wed 6/14/17  Tue 6/27/17

11 o Draft Performance Criteria 10 days Wed 6/14/17  Tue 6/27/17

12 } 4 Prepare Groundwater Model 15 days Mon 6/26/17 Mon7/17/17 Mike Morris

13§ o Prepare Data Gap Sampling Plan 40 days Wed 6/14/17 Wed 8/9/17 9SS Mike Morris

14 : of Battelle - prep passive sampler FSP 8 days Wed 6/14/17 Fri6/23/17 Battelle

15 > o USACE and EPA review of Battelle plan 5 days Wed 6/28/17 Wed 7/5/17 14

16 * Battelle - RTC and Draft Final FSP 3 days Thu 7/6/17 Mon 7/10/17 15 Battelle

17 %ﬁ%; JE Prepare Data Gap Sampling Plan 20 days Wed 6/14/17  Wed 7/12/17

18 USACE Prepare Gas Ebolution FSP Section 20 days Wed 6/14/17 Wed 7/12/17 17SS USACE

19 %3 USACE Review of Draft Sampling Plan 10 days Thu 7/13/17 Wed 7/26/17 17

20 %ﬁ Prepare RTC 10 days Thu 7/27/17 Wed 8/9/17 19

21 1 Wf/ Perform Data Gap Sample Collection and Lab Analysis 63 days Tue 7/11/17 Fri 10/6/17 Mike Morris

22 o Battelle - deployment of passive samplers 2 days Tue 7/11/17 Wed 7/12/17 16 Battelle

23 * Battelle - collection of passive samplers 2 days Frig/11/17 Mon 8/14/17 22FS+21 days Battelle

24 2 Data Gap Sample Collection 10 days Thu 8/10/17 Wed 8/23/17 20

25 # USACE - Gas Ebolution sample collection 10 days Thu 8/24/17 Thu9/7/17 24 USACE

26 o Battelle - analysis of passive samplers 15 days Tue 8/15/17 Tue 9/5/17 23 Battelle

27 o USACE - analysis of gas samples 21 days Fri 9/8/17 Fri10/6/17 25 USACE

28 IA Analysis 5 days Mon 8/14/17  Fri8/18/17  20FS+2 days

29 = Congener Analysis 15 days Mon 8/21/17  Mon 9/11/17 28

30 Data Validation 10days  Tue9/12/17  Mon 9/25/17 29

31 Sample reporting 5 days Tue 9/26/17 Mon 10/2/17 30

32§ Update Groundwater Model 15 days Tue 10/3/17 Mon 10/23/1731,12 Mike Morris

33 Draft Work Plan (65% Design) 53 days Tue 10/3/17 Mon 12/18/1731 Beth Anderson

34 Prepare Draft Work Plan - 65% Design 28 days Tue 10/3/17 Thu11/9/17 31

35 USACE review of Draft Work Plan 15 days Fri 11/10/17 Mon 12/4/17 34

36 Prepare RTC 10 days Tue 12/5/17 Mon 12/18/17 35

37 Prepare Draft Final Work Plan (90% Design) 20 days Tue 12/19/17 Wed 1/17/18 Beth Anderson

38 Prepare Draft Final Work Plan 12 days Tue 12/19/17  Fri 1/5/18 36

39 USACE Final Work Plan Review 5 days Mon 1/8/18 Fri1/12/18 38

40 RTC and Final Work Plan 3 days Mon 1/15/18 Wed 1/17/18 39

41 = _ USACE Contracting 29 day Thu 1/18/18  Tue 2/27/18 40 USACE

42 v ¢ JE Prepare and Submlt Proposal 22 days Wed 2/28/18 Thu 3/29/18 41

43 _ USACE Contracting . 7days  Fri3/30/18  Mon 4/23/18 42 USACE

44 JE Prepare and Submlt Rewsed Proposal 10 days Tue 4/24/18 Mon 5/7/18 43

45 o ~ USACE Contracting = 6days  Tue5/8/18  Wed5/30/18 44 USACE

46 =) _ Execute Remedial Optlon 60 days Thu5/31/18 Wed 8/22/18 45
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ID Task Name Duration Start Finish Predecessors Resource Names May 7,'17 May 14, '17 May 21,17 May 28, '17
@ SIMITIWIT FISISIMITIWTIFISISIMITIWITIFIS S M T

1§ Aerovox 364 days Wed 3/22/17 Wed 8/22/18 Mike Morris e e e e

2 W Determine Existing Conditions 15 days Mon 4/10/17  Fri4/28/17

5 Identify Data Gaps 8 days Wed 3/22/17  Fri3/31/17

9 ¥ Verify Remedial Approach and Design Criteria 10 days Wed 6/14/17 Tue 6/27/17 Beth Anderson,Mike

10 ldentify DQO's 10 days Wed 6/14/17  Tue 6/27/17

11 o Draft Performance Criteria 10 days Wed 6/14/17  Tue 6/27/17

12 } 4 Prepare Groundwater Model 15 days Mon 6/26/17 Mon7/17/17 Mike Morris

13§ o Prepare Data Gap Sampling Plan 40 days Wed 6/14/17 Wed 8/9/17 9SS Mike Morris

14 : of Battelle - prep passive sampler FSP 8 days Wed 6/14/17 Fri6/23/17 Battelle

15 > o USACE and EPA review of Battelle plan 5 days Wed 6/28/17 Wed 7/5/17 14

16 * Battelle - RTC and Draft Final FSP 3 days Thu 7/6/17 Mon 7/10/17 15 Battelle

17 %ﬁ%; JE Prepare Data Gap Sampling Plan 20 days Wed 6/14/17  Wed 7/12/17

18 USACE Prepare Gas Ebolution FSP Section 20 days Wed 6/14/17 Wed 7/12/17 17SS USACE

19 %3 USACE Review of Draft Sampling Plan 10 days Thu 7/13/17 Wed 7/26/17 17

20 %ﬁ Prepare RTC 10 days Thu 7/27/17 Wed 8/9/17 19

21 1 Wf/ Perform Data Gap Sample Collection and Lab Analysis 63 days Tue 7/11/17 Fri 10/6/17 Mike Morris

22 o Battelle - deployment of passive samplers 2 days Tue 7/11/17 Wed 7/12/17 16 Battelle

23 * Battelle - collection of passive samplers 2 days Frig/11/17 Mon 8/14/17 22FS+21 days Battelle

24 2 Data Gap Sample Collection 10 days Thu 8/10/17 Wed 8/23/17 20

25 # USACE - Gas Ebolution sample collection 10 days Thu 8/24/17 Thu9/7/17 24 USACE

26 o Battelle - analysis of passive samplers 15 days Tue 8/15/17 Tue 9/5/17 23 Battelle

27 o USACE - analysis of gas samples 21 days Fri 9/8/17 Fri10/6/17 25 USACE

28 IA Analysis 5 days Mon 8/14/17  Fri8/18/17  20FS+2 days

29 = Congener Analysis 15 days Mon 8/21/17  Mon 9/11/17 28

30 Data Validation 10days  Tue9/12/17  Mon 9/25/17 29

31 Sample reporting 5 days Tue 9/26/17 Mon 10/2/17 30

32§ Update Groundwater Model 15 days Tue 10/3/17 Mon 10/23/1731,12 Mike Morris

33 Draft Work Plan (65% Design) 53 days Tue 10/3/17 Mon 12/18/1731 Beth Anderson

34 Prepare Draft Work Plan - 65% Design 28 days Tue 10/3/17 Thu11/9/17 31

35 USACE review of Draft Work Plan 15 days Fri 11/10/17 Mon 12/4/17 34

36 Prepare RTC 10 days Tue 12/5/17 Mon 12/18/17 35

37 Prepare Draft Final Work Plan (90% Design) 20 days Tue 12/19/17 Wed 1/17/18 Beth Anderson

38 Prepare Draft Final Work Plan 12 days Tue 12/19/17  Fri 1/5/18 36

39 USACE Final Work Plan Review 5 days Mon 1/8/18 Fri1/12/18 38

40 RTC and Final Work Plan 3 days Mon 1/15/18 Wed 1/17/18 39

41 = _ USACE Contracting 29 day Thu 1/18/18  Tue 2/27/18 40 USACE

42 v ¢ JE Prepare and Submlt Proposal 22 days Wed 2/28/18 Thu 3/29/18 41

43 _ USACE Contracting . 7days  Fri3/30/18  Mon 4/23/18 42 USACE

44 JE Prepare and Submlt Rewsed Proposal 10 days Tue 4/24/18 Mon 5/7/18 43

45 o ~ USACE Contracting = 6days  Tue5/8/18  Wed5/30/18 44 USACE

46 =) _ Execute Remedial Optlon 60 days Thu5/31/18 Wed 8/22/18 45
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ID Task Task Name Duration Start Finish Predecessors Resource Names jun4, '17 jun 11,'17 jun 18, '17
ﬁMode W I TIFISISIMITIWT FISISIMTWITIFIS'S MITIW TIF
1§ =, Aerovox 364 days Wed 3/22/17 Wed 8/22/18 Mike Morris B e e
2 " o Determine Existing Conditions 15 days Mon 4/10/17  Fri4/28/17
5 Identify Data Gaps 8 days Wed 3/22/17  Fri3/31/17
9 G § Verify Remedial Approach and Design Criteria 10 days Wed 6/14/17 Tue 6/27/17 Beth Anderson,Mike -
10 = Identify DQO's 10 days Wed 6/14/17  Tue 6/27/17
11 W?; Draft Performance Criteria 10 days Wed 6/14/17  Tue 6/27/17
12 } 4 Prepare Groundwater Model 15 days Mon 6/26/17 Mon7/17/17 Mike Morris
13§ o Prepare Data Gap Sampling Plan 40 days Wed 6/14/17 Wed 8/9/17 9SS Mike Morris IS
14 : of Battelle - prep passive sampler FSP 8 days Wed 6/14/17 Fri6/23/17 Battelle
15 > o USACE and EPA review of Battelle plan 5 days Wed 6/28/17 Wed 7/5/17 14
16 * Battelle - RTC and Draft Final FSP 3 days Thu 7/6/17 Mon 7/10/17 15 Battelle
17 %ﬁ%; JE Prepare Data Gap Sampling Plan 20 days Wed 6/14/17  Wed 7/12/17
18 USACE Prepare Gas Ebolution FSP Section 20 days Wed 6/14/17 Wed 7/12/17 17SS USACE
19 %3 USACE Review of Draft Sampling Plan 10 days Thu 7/13/17 Wed 7/26/17 17
20 %ﬁ Prepare RTC 10 days Thu 7/27/17 Wed 8/9/17 19
21 1 Wf/ Perform Data Gap Sample Collection and Lab Analysis 63 days Tue 7/11/17 Fri 10/6/17 Mike Morris
22 o Battelle - deployment of passive samplers 2 days Tue 7/11/17 Wed 7/12/17 16 Battelle
23 * Battelle - collection of passive samplers 2 days Frig/11/17 Mon 8/14/17 22FS+21 days Battelle
24 2 Data Gap Sample Collection 10 days Thu 8/10/17 Wed 8/23/17 20
25 # USACE - Gas Ebolution sample collection 10 days Thu 8/24/17 Thu9/7/17 24 USACE
26 o Battelle - analysis of passive samplers 15 days Tue 8/15/17 Tue 9/5/17 23 Battelle
27 o USACE - analysis of gas samples 21 days Fri 9/8/17 Fri10/6/17 25 USACE
28 IA Analysis 5 days Mon 8/14/17  Fri8/18/17  20FS+2 days
29 o, Congener Analysis 15 days Mon 8/21/17  Mon 9/11/17 28
30 Data Validation 10days  Tue9/12/17  Mon 9/25/17 29
31 Sample reporting 5 days Tue 9/26/17 Mon 10/2/17 30
32 Update Groundwater Model 15 days Tue 10/3/17 Mon 10/23/1731,12 Mike Morris
33 Draft Work Plan (65% Design) 53 days Tue 10/3/17 Mon 12/18/1731 Beth Anderson
34 Prepare Draft Work Plan - 65% Design 28 days Tue 10/3/17 Thu11/9/17 31
35 USACE review of Draft Work Plan 15 days Fri 11/10/17 Mon 12/4/17 34
36 Prepare RTC 10 days Tue 12/5/17 Mon 12/18/17 35
37 Prepare Draft Final Work Plan (90% Design) 20 days Tue 12/19/17 Wed 1/17/18 Beth Anderson
38 : Prepare Draft Final Work Plan 12 days Tue 12/19/17  Fri 1/5/18 36
39 USACE Final Work Plan Review 5 days Mon 1/8/18 Fri1/12/18 38
40 RTC and Final Work Plan 3 days Mon 1/15/18 Wed 1/17/18 39
a1 ®  USACEContracting 9days  Thu1/18/18  Tue2/27/18 40 USACE
42 E o JE Prepare and Submlt Proposal 22 days Wed 2/28/18 Thu 3/29/18 41
43 _ USACE Contracting “ 7days  Fri3/30/18  Mon 4/23/18 42 USACE
44 JE Prepare and Submlt Revrsed Proposal 10 days Tue 4/24/18 Mon 5/7/18 43
46 > Execute Remedial Optlon 60days  Thus/31/18  Wed 3/22/13 . 45
Task AT W (PSS Inactive Milestone < Manual Summary Rollup W <
Project: Aerovox Schedule v2 Split External Tasks Inactive Summary T Manual Summary T=——0  Progress P
Date: Tue 6/13/17 M & M M C
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ID Task Task Name Duration Start Finish Predecessors Resource Names jun 25,'17 jul2,'17 Jul9,'17 julle, 'Lt
& |Mode SIS IMITIW|TIFIS|SIM|ITIW|T|F[Ss|sIMITIW|T|F|S[sS|M
1§ =, Aerovox 364 days Wed 3/22/17 Wed 8/22/18 Mike Morris e e e e R
2 " o Determine Existing Conditions 15 days Mon 4/10/17  Fri4/28/17
5 Identify Data Gaps 8 days Wed 3/22/17  Fri3/31/17
9 G § Verify Remedial Approach and Design Criteria 10 days Wed 6/14/17 Tue 6/27/17 Beth Anderson,Mike =9
10 = Identify DQO's 10 days Wed 6/14/17  Tue 6/27/17
11 W?; Draft Performance Criteria 10 days Wed 6/14/17  Tue 6/27/17
12 } 4 Prepare Groundwater Model 15 days Mon 6/26/17 Mon7/17/17 Mike Morris
13§ o Prepare Data Gap Sampling Plan 40 days Wed 6/14/17 Wed 8/9/17 9SS Mike Morris S SSSSSSSSSeeeeeeSSSSSSmeeeesss
14 : of Battelle - prep passive sampler FSP 8 days Wed 6/14/17 Fri6/23/17 Battelle
15 o USACE and EPA review of Battelle plan 5 days Wed 6/28/17 Wed 7/5/17 14 OO
16 o Battelle - RTC and Draft Final FSP 3 days Thu 7/6/17 Mon 7/10/17 15 Battelle I, Battelle
17 %ﬁ%; JE Prepare Data Gap Sampling Plan 20 days Wed 6/14/17  Wed 7/12/17 AN
18 USACE Prepare Gas Ebolution FSP Section 20 days Wed 6/14/17  Wed 7/12/17 17SS USACE 0 USACE
19 %3 USACE Review of Draft Sampling Plan 10 days Thu 7/13/17 Wed 7/26/17 17 A
20 %ﬁ Prepare RTC 10 days Thu 7/27/17 Wed 8/9/17 19
21 ? Wf/ Perform Data Gap Sample Collection and Lab Analysis 63 days Tue 7/11/17 Fri 10/6/17 Mike Morris U
22 o Battelle - deployment of passive samplers 2 days Tue 7/11/17 Wed 7/12/17 16 Battelle LD -Battelie
23 * Battelle - collection of passive samplers 2 days Frig/11/17 Mon 8/14/17 22FS+21 days Battelle
24 2 Data Gap Sample Collection 10 days Thu 8/10/17 Wed 8/23/17 20
25 # USACE - Gas Ebolution sample collection 10 days Thu 8/24/17 Thu9/7/17 24 USACE
26 o Battelle - analysis of passive samplers 15 days Tue 8/15/17 Tue 9/5/17 23 Battelle
27 o USACE - analysis of gas samples 21 days Fri 9/8/17 Fri10/6/17 25 USACE
28 IA Analysis 5 days Mon 8/14/17  Fri8/18/17  20FS+2 days
29 o, Congener Analysis 15 days Mon 8/21/17  Mon 9/11/17 28
30 Data Validation 10days  Tue9/12/17  Mon 9/25/17 29
31 Sample reporting 5 days Tue 9/26/17 Mon 10/2/17 30
32 Update Groundwater Model 15 days Tue 10/3/17 Mon 10/23/1731,12 Mike Morris
33 Draft Work Plan (65% Design) 53 days Tue 10/3/17 Mon 12/18/1731 Beth Anderson
34 Prepare Draft Work Plan - 65% Design 28 days Tue 10/3/17 Thu11/9/17 31
35 USACE review of Draft Work Plan 15 days Fri 11/10/17 Mon 12/4/17 34
36 Prepare RTC 10 days Tue 12/5/17 Mon 12/18/17 35
37 Prepare Draft Final Work Plan (90% Design) 20 days Tue 12/19/17 Wed 1/17/18 Beth Anderson
38 : Prepare Draft Final Work Plan 12 days Tue 12/19/17  Fri 1/5/18 36
39 USACE Final Work Plan Review 5 days Mon 1/8/18 Fri1/12/18 38
40 RTC and Final Work Plan 3 days Mon 1/15/18 Wed 1/17/18 39
41 = . USACE Contracting . 29days  Thu1/18/18  Tue2/27/18 40 USACE
42 E o JE Prepare and Submlt Proposal 22 days Wed 2/28/18 Thu 3/29/18 41
43  USACE Contracting | . 17days  Fri3/30/18  Mon4/23/18 42 USACE
44 JE Prepare and Submlt Revrsed Proposal 10 days Tue 4/24/18 Mon 5/7/18 43
45 o+ A CE Can tractmg e 16d ay 5 T ue 5/8 /1 8 We d 5 /30 /1 8 a4 USACE
46 > _ Execute Remedial Option 60days  Thu5/31/18  Wed8/22/18 45
Task AT W (PSS Inactive Milestone < ManuaISummary Rollup s W <
Date: Tue 6/13/17 Milestone R & &&W M C
S v Duration-only AU Finishonly ]
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ID Task Task Name Duration Start Finish Predecessors Resource Names 17 jul 23,'17 jul 30, '17 Augé6, '17
& |Mode TIW| TIFIS|ISIMITIW[T|F|S|SIMITIW|T|F|S|SIM|T|W|T
1§ =, Aerovox 364 days Wed 3/22/17 Wed 8/22/18 Mike Morris B e
2 " o Determine Existing Conditions 15 days Mon 4/10/17  Fri4/28/17
5 Identify Data Gaps 8 days Wed 3/22/17  Fri3/31/17
9 G § Verify Remedial Approach and Design Criteria 10 days Wed 6/14/17 Tue 6/27/17 Beth Anderson,Mike
10 = Identify DQO's 10 days Wed 6/14/17  Tue 6/27/17
11 W?; Draft Performance Criteria 10 days Wed 6/14/17  Tue 6/27/17
12§ 4 Prepare Groundwater Model 15 days Mon 6/26/17 Mon7/17/17 Mike Morris Mike Morris
13§ o Prepare Data Gap Sampling Plan 40 days Wed 6/14/17 Wed 8/9/17 9SS Mike Morris e ssSsS——
14 : of Battelle - prep passive sampler FSP 8 days Wed 6/14/17 Fri6/23/17 Battelle
15 > o USACE and EPA review of Battelle plan 5 days Wed 6/28/17 Wed 7/5/17 14
16 * Battelle - RTC and Draft Final FSP 3 days Thu 7/6/17 Mon 7/10/17 15 Battelle
17 %ﬁ%; JE Prepare Data Gap Sampling Plan 20 days Wed 6/14/17  Wed 7/12/17
18 USACE Prepare Gas Ebolution FSP Section 20 days Wed 6/14/17 Wed 7/12/17 17SS USACE
19 = USACE Review of Draft Sampling Plan 10 days Thu 7/13/17 Wed 7/26/17 17
20 = Prepare RTC 10 days Thu 7/27/17 Wed 8/9/17 19
21§ = Perform Data Gap Sample Collection and Lab Analysis 63 days Tue 7/11/17 Fri 10/6/17 Mike Morris ey
22 o Battelle - deployment of passive samplers 2 days Tue 7/11/17 Wed 7/12/17 16 Battelle
23 * Battelle - collection of passive samplers 2 days Frig/11/17 Mon 8/14/17 22FS+21 days Battelle
24 2 Data Gap Sample Collection 10 days Thu 8/10/17 Wed 8/23/17 20
25 # USACE - Gas Ebolution sample collection 10 days Thu 8/24/17 Thu9/7/17 24 USACE
26 o Battelle - analysis of passive samplers 15 days Tue 8/15/17 Tue 9/5/17 23 Battelle
27 o USACE - analysis of gas samples 21 days Fri 9/8/17 Fri10/6/17 25 USACE
28 IA Analysis 5 days Mon 8/14/17  Fri8/18/17  20FS+2 days
29 o, Congener Analysis 15 days Mon 8/21/17  Mon 9/11/17 28
30 Data Validation 10days  Tue9/12/17  Mon 9/25/17 29
31 Sample reporting 5 days Tue 9/26/17 Mon 10/2/17 30
32 Update Groundwater Model 15 days Tue 10/3/17 Mon 10/23/1731,12 Mike Morris
33 Draft Work Plan (65% Design) 53 days Tue 10/3/17 Mon 12/18/1731 Beth Anderson
34 Prepare Draft Work Plan - 65% Design 28 days Tue 10/3/17 Thu11/9/17 31
35 USACE review of Draft Work Plan 15 days Fri 11/10/17 Mon 12/4/17 34
36 Prepare RTC 10 days Tue 12/5/17 Mon 12/18/17 35
37 Prepare Draft Final Work Plan (90% Design) 20 days Tue 12/19/17 Wed 1/17/18 Beth Anderson
38 : Prepare Draft Final Work Plan 12 days Tue 12/19/17  Fri 1/5/18 36
39 USACE Final Work Plan Review 5 days Mon 1/8/18 Fri1/12/18 38
40 RTC and Final Work Plan 3 days Mon 1/15/18 Wed 1/17/18 39
a1 ®  USACEContracting 9days  Thu1/18/18  Tue2/27/18 40 USACE
42 E o JE Prepare and Submlt Proposal 22 days Wed 2/28/18 Thu 3/29/18 41
43 _ USACE Contracting 7days  Fri3/30/18  Mon 4/23/18 42 USACE
44 JE Prepare and Submlt Revrsed Proposal 10 days Tue 4/24/18 Mon 5/7/18 43
46 > Execute Remedial Optlon 60days  Thus/31/18  Wed 3/22/13 . 45
Task AT W (PSS Inactive Milestone < Manual Summary Rollup e W <
Project: Aerovox Schedule v2 Split External Tasks T Inactive Summary T Manual Summary T=——0  Progress P
Date: Tue 6/13/17 M & M M C
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ID Task Task Name Duration Start Finish Predecessors Resource Names Aug 13,'17 Aug 20, '17 Aug 27,'17 Sep
ﬁMode FISISIMITIWITIFIS SIMITIWITIFIS I SIMIT WITIFIS 5
1§ =, Aerovox 364 days Wed 3/22/17 Wed 8/22/18 Mike Morris B e
2 " o Determine Existing Conditions 15 days Mon 4/10/17  Fri4/28/17
5 Identify Data Gaps 8 days Wed 3/22/17  Fri3/31/17
9 G § Verify Remedial Approach and Design Criteria 10 days Wed 6/14/17 Tue 6/27/17 Beth Anderson,Mike
10 = Identify DQO's 10 days Wed 6/14/17  Tue 6/27/17
11 W?; Draft Performance Criteria 10 days Wed 6/14/17  Tue 6/27/17
12 } 4 Prepare Groundwater Model 15 days Mon 6/26/17 Mon7/17/17 Mike Morris
13§ o Prepare Data Gap Sampling Plan 40 days Wed 6/14/17 Wed 8/9/17 9SS Mike Morris
14 : of Battelle - prep passive sampler FSP 8 days Wed 6/14/17 Fri6/23/17 Battelle
15 > o USACE and EPA review of Battelle plan 5 days Wed 6/28/17 Wed 7/5/17 14
16 * Battelle - RTC and Draft Final FSP 3 days Thu 7/6/17 Mon 7/10/17 15 Battelle
17 %ﬁ%; JE Prepare Data Gap Sampling Plan 20 days Wed 6/14/17  Wed 7/12/17
18 USACE Prepare Gas Ebolution FSP Section 20 days Wed 6/14/17 Wed 7/12/17 17SS USACE
19 %3 USACE Review of Draft Sampling Plan 10 days Thu 7/13/17 Wed 7/26/17 17
20 %ﬁ Prepare RTC 10 days Thu 7/27/17 Wed 8/9/17 19
21§ ! Perform Data Gap Sample Collection and Lab Analysis 63 days Tue 7/11/17 Fri 10/6/17 Mike Morris T e
22 o Battelle - deployment of passive samplers 2 days Tue 7/11/17 Wed 7/12/17 16 Battelle
23 * Battelle - collection of passive samplers 2 days Frig/11/17 Mon 8/14/17 22FS+21 days Battelle T, Battelle
24 2 Data Gap Sample Collection 10 days Thu 8/10/17 Wed 8/23/17 20
25 # USACE - Gas Ebolution sample collection 10 days Thu 8/24/17 Thu9/7/17 24 USACE
26 o Battelle - analysis of passive samplers 15 days Tue 8/15/17 Tue 9/5/17 23 Battelle
27 o USACE - analysis of gas samples 21 days Fri 9/8/17 Fri10/6/17 25 USACE
28 IA Analysis 5 days Mon 8/14/17  Fri8/18/17  20FS+2 days
29 o, Congener Analysis 15 days Mon 8/21/17  Mon 9/11/17 28
30 Data Validation 10days  Tue9/12/17  Mon 9/25/17 29
31 Sample reporting 5 days Tue 9/26/17 Mon 10/2/17 30
32 Update Groundwater Model 15 days Tue 10/3/17 Mon 10/23/1731,12 Mike Morris
33 Draft Work Plan (65% Design) 53 days Tue 10/3/17 Mon 12/18/1731 Beth Anderson
34 Prepare Draft Work Plan - 65% Design 28 days Tue 10/3/17 Thu11/9/17 31
35 USACE review of Draft Work Plan 15 days Fri 11/10/17 Mon 12/4/17 34
36 Prepare RTC 10 days Tue 12/5/17 Mon 12/18/17 35
37 Prepare Draft Final Work Plan (90% Design) 20 days Tue 12/19/17 Wed 1/17/18 Beth Anderson
38 : Prepare Draft Final Work Plan 12 days Tue 12/19/17  Fri 1/5/18 36
39 USACE Final Work Plan Review 5 days Mon 1/8/18 Fri1/12/18 38
40 RTC and Final Work Plan 3 days Mon 1/15/18 Wed 1/17/18 39
a1 = _ USACE Contracting . 9days  Thu1/18/18  Tue2/27/18 40 USACE
42 E o JE Prepare and Submlt Proposal 22 days Wed 2/28/18 Thu 3/29/18 41
43 _ USACE Contracting “ 7days  Fri3/30/18  Mon 4/23/18 42 USACE
44 JE Prepare and Submlt Revrsed Proposal 10 days Tue 4/24/18 Mon 5/7/18 43
46 > Execute Remedial Optlon 60days  Thus/31/18  Wed 3/22/13 . 45
Task AT W (PSS Inactive Milestone < Manual Summary Rollup e W <
Project: Aerovox Schedule v2 Split External Tasks T Inactive Summary T ManualSummary T=——0  Progress P
Date: Tue 6/13/17 M & M M C
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ID Task Name Duration Start Finish Predecessors Resource Names p3,'l7 Sep 10,'17 Sep 17,'17 Sep 24, '17
? MIT W TIFISIS MIT WTIFISISMIMITIWITIFISIS MITIW

1§ Aerovox 364 days Wed 3/22/17 Wed 8/22/18 Mike Morris e e o e e

2 W Determine Existing Conditions 15 days Mon 4/10/17  Fri4/28/17

5 Identify Data Gaps 8 days Wed 3/22/17  Fri3/31/17

9 ¥ Verify Remedial Approach and Design Criteria 10 days Wed 6/14/17 Tue 6/27/17 Beth Anderson,Mike

10 ldentify DQO's 10 days Wed 6/14/17  Tue 6/27/17

11 o Draft Performance Criteria 10 days Wed 6/14/17  Tue 6/27/17

12 } 4 Prepare Groundwater Model 15 days Mon 6/26/17 Mon7/17/17 Mike Morris

13§ o Prepare Data Gap Sampling Plan 40 days Wed 6/14/17 Wed 8/9/17 9SS Mike Morris

14 : of Battelle - prep passive sampler FSP 8 days Wed 6/14/17 Fri6/23/17 Battelle

15 > o USACE and EPA review of Battelle plan 5 days Wed 6/28/17 Wed 7/5/17 14

16 * Battelle - RTC and Draft Final FSP 3 days Thu 7/6/17 Mon 7/10/17 15 Battelle

17 %ﬁ%; JE Prepare Data Gap Sampling Plan 20 days Wed 6/14/17  Wed 7/12/17

18 USACE Prepare Gas Ebolution FSP Section 20 days Wed 6/14/17 Wed 7/12/17 17SS USACE

19 %3 USACE Review of Draft Sampling Plan 10 days Thu 7/13/17 Wed 7/26/17 17

20 %ﬁ Prepare RTC 10 days Thu 7/27/17 Wed 8/9/17 19

21§ ! Perform Data Gap Sample Collection and Lab Analysis 63 days Tue 7/11/17 Fri 10/6/17 Mike Morris e e e s

22 o Battelle - deployment of passive samplers 2 days Tue 7/11/17 Wed 7/12/17 16 Battelle

23 * Battelle - collection of passive samplers 2 days Frig/11/17 Mon 8/14/17 22FS+21 days Battelle

24 2 Data Gap Sample Collection 10 days Thu 8/10/17 Wed 8/23/17 20

25 # USACE - Gas Ebolution sample collection 10 days Thu 8/24/17 Thu9/7/17 24 USACE

26 o Battelle - analysis of passive samplers 15 days Tue 8/15/17 Tue 9/5/17 23 Battelle

27 o USACE - analysis of gas samples 21 days Fri 9/8/17 Fri10/6/17 25 USACE

28 IA Analysis 5 days Mon 8/14/17  Fri8/18/17  20FS+2 days

29 = Congener Analysis 15 days Mon 8/21/17  Mon 9/11/17 28

30 Data Validation 10days  Tue9/12/17  Mon 9/25/17 29

31 Sample reporting 5 days Tue 9/26/17 Mon 10/2/17 30

32§ Update Groundwater Model 15 days Tue 10/3/17 Mon 10/23/1731,12 Mike Morris

33 Draft Work Plan (65% Design) 53 days Tue 10/3/17 Mon 12/18/1731 Beth Anderson

34 Prepare Draft Work Plan - 65% Design 28 days Tue 10/3/17 Thu11/9/17 31

35 USACE review of Draft Work Plan 15 days Fri 11/10/17 Mon 12/4/17 34

36 Prepare RTC 10 days Tue 12/5/17 Mon 12/18/17 35

37 Prepare Draft Final Work Plan (90% Design) 20 days Tue 12/19/17 Wed 1/17/18 Beth Anderson

38 Prepare Draft Final Work Plan 12 days Tue 12/19/17  Fri 1/5/18 36

39 USACE Final Work Plan Review 5 days Mon 1/8/18 Fri1/12/18 38

40 RTC and Final Work Plan 3 days Mon 1/15/18 Wed 1/17/18 39

41 = _ USACE Contracting 29 day Thu 1/18/18  Tue 2/27/18 40 USACE

42 v ¢ JE Prepare and Submlt Proposal 22 days Wed 2/28/18 Thu 3/29/18 41

43 _ USACE Contracting . 7days  Fri3/30/18  Mon 4/23/18 42 USACE

44 JE Prepare and Submlt Rewsed Proposal 10 days Tue 4/24/18 Mon 5/7/18 43

45 o ~ USACE Contracting = 6days  Tue5/8/18  Wed5/30/18 44 USACE

46 =) _ Execute Remedial Optlon 60 days Thu5/31/18 Wed 8/22/18 45

Task AT W (PSS Inactive Milestone < Manual Summary Rollup e W <
Project: Aerovox Schedule v2 Split External Tasks T Inactive Summary T3 Manual Summary T=——0  Progress P
Date: Tue 6/13/17 M & M M C
g v Duration-only S Finishronly 3
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ID Task Name Duration Start Finish Predecessors Resource Names Octl,'17 Oct 8,'17 Oct 15,'17
? T FISIS MIT WIT FISISMITIWTIFISISIMITIW T F|S

1§ Aerovox 364 days Wed 3/22/17 Wed 8/22/18 Mike Morris B e S

2 W Determine Existing Conditions 15 days Mon 4/10/17  Fri4/28/17

5 Identify Data Gaps 8 days Wed 3/22/17  Fri3/31/17

9 ¥ Verify Remedial Approach and Design Criteria 10 days Wed 6/14/17 Tue 6/27/17 Beth Anderson,Mike

10 ldentify DQO's 10 days Wed 6/14/17  Tue 6/27/17

11 o Draft Performance Criteria 10 days Wed 6/14/17  Tue 6/27/17

12 } 4 Prepare Groundwater Model 15 days Mon 6/26/17 Mon7/17/17 Mike Morris

13§ o Prepare Data Gap Sampling Plan 40 days Wed 6/14/17 Wed 8/9/17 9SS Mike Morris

14 : of Battelle - prep passive sampler FSP 8 days Wed 6/14/17 Fri6/23/17 Battelle

15 > o USACE and EPA review of Battelle plan 5 days Wed 6/28/17 Wed 7/5/17 14

16 * Battelle - RTC and Draft Final FSP 3 days Thu 7/6/17 Mon 7/10/17 15 Battelle

17 %ﬁ%; JE Prepare Data Gap Sampling Plan 20 days Wed 6/14/17  Wed 7/12/17

18 USACE Prepare Gas Ebolution FSP Section 20 days Wed 6/14/17 Wed 7/12/17 17SS USACE

19 = USACE Review of Draft Sampling Plan 10 days Thu 7/13/17 Wed 7/26/17 17

20 = Prepare RTC 10 days Thu 7/27/17 Wed 8/9/17 19

21§ = Perform Data Gap Sample Collection and Lab Analysis 63 days Tue 7/11/17 Fri 10/6/17 Mike Morris e i e

22 o Battelle - deployment of passive samplers 2 days Tue 7/11/17 Wed 7/12/17 16 Battelle

23 * Battelle - collection of passive samplers 2 days Frig/11/17 Mon 8/14/17 22FS+21 days Battelle

24 2 Data Gap Sample Collection 10 days Thu 8/10/17 Wed 8/23/17 20

25 # USACE - Gas Ebolution sample collection 10 days Thu 8/24/17 Thu9/7/17 24 USACE

26 o Battelle - analysis of passive samplers 15 days Tue 8/15/17 Tue 9/5/17 23 Battelle

27 o USACE - analysis of gas samples 21 days Fri 9/8/17 Fri10/6/17 25 USACE

28 IA Analysis 5 days Mon 8/14/17  Fri8/18/17  20FS+2 days

29 = Congener Analysis 15 days Mon 8/21/17  Mon 9/11/17 28

30 Data Validation 10days  Tue9/12/17  Mon 9/25/17 29

31 Sample reporting 5 days Tue 9/26/17 Mon 10/2/17 30

32§ Update Groundwater Model 15 days Tue 10/3/17 Mon 10/23/1731,12 Mike Morris

33 Draft Work Plan (65% Design) 53 days Tue 10/3/17 Mon 12/18/1731 Beth Anderson

34 Prepare Draft Work Plan - 65% Design 28 days Tue 10/3/17 Thu11/9/17 31 ,O,EOOEOyOEOEOsEyOrysrsrsEsrsrUEEsESEssssE T s

35 USACE review of Draft Work Plan 15 days Fri 11/10/17 Mon 12/4/17 34

36 Prepare RTC 10 days Tue 12/5/17 Mon 12/18/17 35

37 Prepare Draft Final Work Plan (90% Design) 20 days Tue 12/19/17 Wed 1/17/18 Beth Anderson

38 Prepare Draft Final Work Plan 12 days Tue 12/19/17  Fri 1/5/18 36

39 USACE Final Work Plan Review 5 days Mon 1/8/18 Fri1/12/18 38

40 RTC and Final Work Plan 3 days Mon 1/15/18 Wed 1/17/18 39

41 = _ USACE Contracting 29 day Thu 1/18/18  Tue 2/27/18 40 USACE

42 v ¢ JE Prepare and Submlt Proposal 22 days Wed 2/28/18 Thu 3/29/18 41

43 _ USACE Contracting . 7days  Fri3/30/18  Mon 4/23/18 42 USACE

44 JE Prepare and Submlt Rewsed Proposal 10 days Tue 4/24/18 Mon 5/7/18 43

45 o ~ USACE Contracting = 6days  Tue5/8/18  Wed5/30/18 44 USACE

46 =) _ Execute Remedial Optlon 60 days Thu5/31/18 Wed 8/22/18 45

Task AT W (PSS Inactive Milestone < Manual Summary Rollup W <
Project: Aerovox Schedule v2 Split External Tasks Inactive Summary T ManualSummary T=——0  Progress P
Date: Tue 6/13/17 M & M M C
S v Duration-only SUNN Finishronly ]
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ID Task Name Duration Start Finish Predecessors Resource Names Oct 22,'17 Oct 29, '17 Nov 5, '17 Nov12,'17
? S MITIWIT FISISIMITIWITIFISISMITIWTIFIS S M T

1§ Aerovox 364 days Wed 3/22/17 Wed 8/22/18 Mike Morris e e e

2 W Determine Existing Conditions 15 days Mon 4/10/17  Fri4/28/17

5 Identify Data Gaps 8 days Wed 3/22/17  Fri3/31/17

9 ¥ Verify Remedial Approach and Design Criteria 10 days Wed 6/14/17 Tue 6/27/17 Beth Anderson,Mike

10 ldentify DQO's 10 days Wed 6/14/17  Tue 6/27/17

11 o Draft Performance Criteria 10 days Wed 6/14/17  Tue 6/27/17

12 } 4 Prepare Groundwater Model 15 days Mon 6/26/17 Mon7/17/17 Mike Morris

13§ o Prepare Data Gap Sampling Plan 40 days Wed 6/14/17 Wed 8/9/17 9SS Mike Morris

14 : of Battelle - prep passive sampler FSP 8 days Wed 6/14/17 Fri6/23/17 Battelle

15 > o USACE and EPA review of Battelle plan 5 days Wed 6/28/17 Wed 7/5/17 14

16 * Battelle - RTC and Draft Final FSP 3 days Thu 7/6/17 Mon 7/10/17 15 Battelle

17 %ﬁ%; JE Prepare Data Gap Sampling Plan 20 days Wed 6/14/17  Wed 7/12/17

18 USACE Prepare Gas Ebolution FSP Section 20 days Wed 6/14/17 Wed 7/12/17 17SS USACE

19 %3 USACE Review of Draft Sampling Plan 10 days Thu 7/13/17 Wed 7/26/17 17

20 %ﬁ Prepare RTC 10 days Thu 7/27/17 Wed 8/9/17 19

21 1 Wf/ Perform Data Gap Sample Collection and Lab Analysis 63 days Tue 7/11/17 Fri 10/6/17 Mike Morris

22 o Battelle - deployment of passive samplers 2 days Tue 7/11/17 Wed 7/12/17 16 Battelle

23 * Battelle - collection of passive samplers 2 days Frig/11/17 Mon 8/14/17 22FS+21 days Battelle

24 2 Data Gap Sample Collection 10 days Thu 8/10/17 Wed 8/23/17 20

25 # USACE - Gas Ebolution sample collection 10 days Thu 8/24/17 Thu9/7/17 24 USACE

26 o Battelle - analysis of passive samplers 15 days Tue 8/15/17 Tue 9/5/17 23 Battelle

27 o USACE - analysis of gas samples 21 days Fri 9/8/17 Fri10/6/17 25 USACE

28 IA Analysis 5 days Mon 8/14/17  Fri8/18/17  20FS+2 days

29 = Congener Analysis 15 days Mon 8/21/17  Mon 9/11/17 28

30 Data Validation 10days  Tue9/12/17  Mon 9/25/17 29

31 Sample reporting 5 days Tue 9/26/17 Mon 10/2/17 30

32§ Update Groundwater Model 15 days Tue 10/3/17 Mon 10/23/1731,12 Mike Morris TNy Mike Morris

33 Draft Work Plan (65% Design) 53 days Tue 10/3/17 Mon 12/18/1731 Beth Anderson

34 Prepare Draft Work Plan - 65% Design 28 days Tue 10/3/17 Thu11/9/17 31

35 USACE review of Draft Work Plan 15 days Fri 11/10/17 Mon 12/4/17 34

36 Prepare RTC 10 days Tue 12/5/17 Mon 12/18/17 35

37 Prepare Draft Final Work Plan (90% Design) 20 days Tue 12/19/17 Wed 1/17/18 Beth Anderson

38 Prepare Draft Final Work Plan 12 days Tue 12/19/17  Fri 1/5/18 36

39 USACE Final Work Plan Review 5 days Mon 1/8/18 Fri1/12/18 38

40 RTC and Final Work Plan 3 days Mon 1/15/18 Wed 1/17/18 39

41 = _ USACE Contracting 29 day Thu 1/18/18  Tue 2/27/18 40 USACE

42 v ¢ JE Prepare and Submlt Proposal 22 days Wed 2/28/18 Thu 3/29/18 41

43 _ USACE Contracting . 7days  Fri3/30/18  Mon 4/23/18 42 USACE

44 JE Prepare and Submlt Rewsed Proposal 10 days Tue 4/24/18 Mon 5/7/18 43

45 o ~ USACE Contracting = 6days  Tue5/8/18  Wed5/30/18 44 USACE

46 =) _ Execute Remedial Optlon 60 days Thu5/31/18 Wed 8/22/18 45

Task AT W (PSS Inactive Milestone < Manual Summary Rollup e W <
Project: Aerovox Schedule v2 Split External Tasks T Inactive Summary T Manual Summary T=——0  Progress P
Date: Tue 6/13/17 M & M M C
3 v Durationsonly NI © Finish-only 3
Page 10




ID Task Name Duration Start Finish Predecessors Resource Names Nov 19,'17 Nov 26, '17 Dec3,'17
G:? WITIF|S|SIMITIW|T|F[S|SIM[T|W|T|F|S|SIM|ITIWI[TIF

1§ Aerovox 364 days Wed 3/22/17 Wed 8/22/18 Mike Morris e e N e

2 W Determine Existing Conditions 15 days Mon 4/10/17  Fri4/28/17

5 Identify Data Gaps 8 days Wed 3/22/17  Fri3/31/17

9 ¥ Verify Remedial Approach and Design Criteria 10 days Wed 6/14/17 Tue 6/27/17 Beth Anderson,Mike

10 ldentify DQO's 10 days Wed 6/14/17  Tue 6/27/17

11 o Draft Performance Criteria 10 days Wed 6/14/17  Tue 6/27/17

12 } 4 Prepare Groundwater Model 15 days Mon 6/26/17 Mon7/17/17 Mike Morris

13§ o Prepare Data Gap Sampling Plan 40 days Wed 6/14/17 Wed 8/9/17 9SS Mike Morris

14 : of Battelle - prep passive sampler FSP 8 days Wed 6/14/17 Fri6/23/17 Battelle

15 > o USACE and EPA review of Battelle plan 5 days Wed 6/28/17 Wed 7/5/17 14

16 * Battelle - RTC and Draft Final FSP 3 days Thu 7/6/17 Mon 7/10/17 15 Battelle

17 %ﬁ%; JE Prepare Data Gap Sampling Plan 20 days Wed 6/14/17  Wed 7/12/17

18 USACE Prepare Gas Ebolution FSP Section 20 days Wed 6/14/17 Wed 7/12/17 17SS USACE

19 %3 USACE Review of Draft Sampling Plan 10 days Thu 7/13/17 Wed 7/26/17 17

20 %ﬁ Prepare RTC 10 days Thu 7/27/17 Wed 8/9/17 19

21 1 Wf/ Perform Data Gap Sample Collection and Lab Analysis 63 days Tue 7/11/17 Fri 10/6/17 Mike Morris

22 o Battelle - deployment of passive samplers 2 days Tue 7/11/17 Wed 7/12/17 16 Battelle

23 * Battelle - collection of passive samplers 2 days Frig/11/17 Mon 8/14/17 22FS+21 days Battelle

24 2 Data Gap Sample Collection 10 days Thu 8/10/17 Wed 8/23/17 20

25 # USACE - Gas Ebolution sample collection 10 days Thu 8/24/17 Thu9/7/17 24 USACE

26 o Battelle - analysis of passive samplers 15 days Tue 8/15/17 Tue 9/5/17 23 Battelle

27 o USACE - analysis of gas samples 21 days Fri 9/8/17 Fri10/6/17 25 USACE

28 IA Analysis 5 days Mon 8/14/17  Fri8/18/17  20FS+2 days

29 = Congener Analysis 15 days Mon 8/21/17  Mon 9/11/17 28

30 Data Validation 10days  Tue9/12/17  Mon 9/25/17 29

31 Sample reporting 5 days Tue 9/26/17 Mon 10/2/17 30

32§ Update Groundwater Model 15 days Tue 10/3/17 Mon 10/23/1731,12 Mike Morris

33 Draft Work Plan (65% Design) 53 days Tue 10/3/17 Mon 12/18/1731 Beth Anderson e o

34 Prepare Draft Work Plan - 65% Design 28 days Tue 10/3/17 Thu11/9/17 31

35 USACE review of Draft Work Plan 15 days Fri 11/10/17 Mon 12/4/17 34

36 Prepare RTC 10 days Tue 12/5/17 Mon 12/18/17 35

37 Prepare Draft Final Work Plan (90% Design) 20 days Tue 12/19/17 Wed 1/17/18 Beth Anderson

38 Prepare Draft Final Work Plan 12 days Tue 12/19/17  Fri 1/5/18 36

39 USACE Final Work Plan Review 5 days Mon 1/8/18 Fri1/12/18 38

40 RTC and Final Work Plan 3 days Mon 1/15/18 Wed 1/17/18 39

41 = _ USACE Contracting 29 day Thu 1/18/18  Tue 2/27/18 40 USACE

42 v ¢ JE Prepare and Submlt Proposal 22 days Wed 2/28/18 Thu 3/29/18 41

43 _ USACE Contracting . 7days  Fri3/30/18  Mon 4/23/18 42 USACE

44 JE Prepare and Submlt Rewsed Proposal 10 days Tue 4/24/18 Mon 5/7/18 43

45 o ~ USACE Contracting = 6days  Tue5/8/18  Wed5/30/18 44 USACE

46 =) _ Execute Remedial Optlon 60 days Thu5/31/18 Wed 8/22/18 45

Task AT W (PSS Inactive Milestone < Manual Summary Rollup e W <
Project: Aerovox Schedule v2 Split External Tasks T Inactive Summary T Manual Summary T=——0  Progress P
Date: Tue 6/13/17 M & M M C
S v Duration-only SN Finishonly ]
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ID Task Name Duration Start Finish Predecessors Resource Names Dec 10, '17 Dec17,'17 Dec 24, '17 Dec 31,
@ SIS MITIWTIF I SISIMTIWT FISISIMITIWITIF|IS S M
I | Aerovox 364 days Wed3/22/17 Wed8/22/18 Mike Morris R e e
2 W Determine Existing Conditions 15 days Mon 4/10/17  Fri4/28/17
5 Identify Data Gaps 8 days Wed 3/22/17  Fri3/31/17
9 ¥ Verify Remedial Approach and Design Criteria 10 days Wed 6/14/17 Tue 6/27/17 Beth Anderson,Mike
10 ldentify DQO's 10 days Wed 6/14/17  Tue 6/27/17
11 o Draft Performance Criteria 10 days Wed 6/14/17  Tue 6/27/17
12 } 4 Prepare Groundwater Model 15 days Mon 6/26/17 Mon7/17/17 Mike Morris
13§ o Prepare Data Gap Sampling Plan 40 days Wed 6/14/17 Wed 8/9/17 9SS Mike Morris
14 : of Battelle - prep passive sampler FSP 8 days Wed 6/14/17 Fri6/23/17 Battelle
15 o USACE and EPA review of Battelle plan 5 days Wed 6/28/17 Wed 7/5/17 14
16 * Battelle - RTC and Draft Final FSP 3 days Thu 7/6/17 Mon 7/10/17 15 Battelle
17 %ﬁ%; JE Prepare Data Gap Sampling Plan 20 days Wed 6/14/17  Wed 7/12/17
18 USACE Prepare Gas Ebolution FSP Section 20 days Wed 6/14/17 Wed 7/12/17 17SS USACE
19 %3 USACE Review of Draft Sampling Plan 10 days Thu 7/13/17 Wed 7/26/17 17
20 %ﬁ Prepare RTC 10 days Thu 7/27/17 Wed 8/9/17 19
21§ ! Perform Data Gap Sample Collection and Lab Analysis 63 days Tue 7/11/17 Fri 10/6/17 Mike Morris
22 o Battelle - deployment of passive samplers 2 days Tue 7/11/17 Wed 7/12/17 16 Battelle
23 o Battelle - collection of passive samplers 2 days Frig/11/17 Mon 8/14/17 22FS+21 days Battelle
24 2 Data Gap Sample Collection 10 days Thu 8/10/17 Wed 8/23/17 20
25 # USACE - Gas Ebolution sample collection 10 days Thu 8/24/17 Thu9/7/17 24 USACE
26 o Battelle - analysis of passive samplers 15 days Tue 8/15/17 Tue 9/5/17 23 Battelle
27 o USACE - analysis of gas samples 21 days Fri 9/8/17 Fri10/6/17 25 USACE
28 IA Analysis 5 days Mon 8/14/17  Fri8/18/17  20FS+2 days
29 = Congener Analysis 15 days Mon 8/21/17  Mon 9/11/17 28
30 Data Validation 10days  Tue9/12/17  Mon 9/25/17 29
31 Sample reporting 5 days Tue 9/26/17 Mon 10/2/17 30
32§ Update Groundwater Model 15 days Tue 10/3/17 Mon 10/23/1731,12 Mike Morris
33 Draft Work Plan (65% Design) 53 days Tue 10/3/17 Mon 12/18/1731 Beth Anderson e S
34 & Prepare Draft Work Plan - 65% Design 28 days Tue 10/3/17 Thu11/9/17 31
35 USACE review of Draft Work Plan 15 days Fri 11/10/17 Mon 12/4/17 34
36 Prepare RTC 10 days Tue 12/5/17 Mon 12/18/17 35
37 Prepare Draft Final Work Plan (90% Design) 20 days Tue 12/19/17 Wed 1/17/18 Beth Anderson D ]
38 Prepare Draft Final Work Plan 12 days Tue 12/19/17  Fri 1/5/18 36 B ———
39 USACE Final Work Plan Review 5 days Mon 1/8/18 Fri1/12/18 38
40 RTC and Final Work Plan 3 days Mon 1/15/18 Wed 1/17/18 39
41 = _ USACE Contracting 29 day Thu 1/18/18  Tue 2/27/18 40 USACE
42 v ¢ JE Prepare and Submlt Proposal 22 days Wed 2/28/18 Thu 3/29/18 41
43 _ USACE Contracting . 7days  Fri3/30/18  Mon 4/23/18 42 USACE
44 JE Prepare and Submlt Revrsed Proposal 10 days Tue 4/24/18 Mon 5/7/18 43
45 o ~ USACE Contracting = 6days  Tue5/8/18  Wed5/30/18 44 USACE
46 = . Execute Remedial Optlon 60 days Thu5/31/18 Wed 8/22/18 45
Task Y W PRy Inactive Milestone & Manual Summary Rollup sx W A4
Project: Aerovox Schedule v2 && W MW " &M 9 M RS
Date: Tue 6/13/17 M & M M E
s v Duration-only SO Finishronly ]
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ID Task Name Duration Start Finish Predecessors Resource Names '17 Jan7,'18 Jan 14,'18 Jan 21,'18
@ TIWIT FIS SIMITWI TIFISISIMITIWTI FIS'SIMTIW T

1§ Aerovox 364 days Wed 3/22/17 Wed 8/22/18 Mike Morris T

2 W Determine Existing Conditions 15 days Mon 4/10/17  Fri4/28/17

5 Identify Data Gaps 8 days Wed 3/22/17  Fri3/31/17

9 ¥ Verify Remedial Approach and Design Criteria 10 days Wed 6/14/17 Tue 6/27/17 Beth Anderson,Mike

10 ldentify DQO's 10 days Wed 6/14/17  Tue 6/27/17

11 o Draft Performance Criteria 10 days Wed 6/14/17  Tue 6/27/17

12 } 4 Prepare Groundwater Model 15 days Mon 6/26/17 Mon7/17/17 Mike Morris

13§ o Prepare Data Gap Sampling Plan 40 days Wed 6/14/17 Wed 8/9/17 9SS Mike Morris

14 : of Battelle - prep passive sampler FSP 8 days Wed 6/14/17 Fri6/23/17 Battelle

15 > o USACE and EPA review of Battelle plan 5 days Wed 6/28/17 Wed 7/5/17 14

16 * Battelle - RTC and Draft Final FSP 3 days Thu 7/6/17 Mon 7/10/17 15 Battelle

17 %ﬁ%; JE Prepare Data Gap Sampling Plan 20 days Wed 6/14/17  Wed 7/12/17

18 USACE Prepare Gas Ebolution FSP Section 20 days Wed 6/14/17 Wed 7/12/17 17SS USACE

19 %3 USACE Review of Draft Sampling Plan 10 days Thu 7/13/17 Wed 7/26/17 17

20 %ﬁ Prepare RTC 10 days Thu 7/27/17 Wed 8/9/17 19

21 1 Wf/ Perform Data Gap Sample Collection and Lab Analysis 63 days Tue 7/11/17 Fri 10/6/17 Mike Morris

22 o Battelle - deployment of passive samplers 2 days Tue 7/11/17 Wed 7/12/17 16 Battelle

23 * Battelle - collection of passive samplers 2 days Frig/11/17 Mon 8/14/17 22FS+21 days Battelle

24 2 Data Gap Sample Collection 10 days Thu 8/10/17 Wed 8/23/17 20

25 # USACE - Gas Ebolution sample collection 10 days Thu 8/24/17 Thu9/7/17 24 USACE

26 o Battelle - analysis of passive samplers 15 days Tue 8/15/17 Tue 9/5/17 23 Battelle

27 o USACE - analysis of gas samples 21 days Fri 9/8/17 Fri10/6/17 25 USACE

28 IA Analysis 5 days Mon 8/14/17  Fri8/18/17  20FS+2 days

29 = Congener Analysis 15 days Mon 8/21/17  Mon 9/11/17 28

30 Data Validation 10days  Tue9/12/17  Mon 9/25/17 29

31 Sample reporting 5 days Tue 9/26/17 Mon 10/2/17 30

32§ Update Groundwater Model 15 days Tue 10/3/17 Mon 10/23/1731,12 Mike Morris

33 Draft Work Plan (65% Design) 53 days Tue 10/3/17 Mon 12/18/1731 Beth Anderson

34 Prepare Draft Work Plan - 65% Design 28 days Tue 10/3/17 Thu11/9/17 31

35 USACE review of Draft Work Plan 15 days Fri 11/10/17 Mon 12/4/17 34

36 Prepare RTC 10 days Tue 12/5/17 Mon 12/18/17 35

37 Prepare Draft Final Work Plan (90% Design) 20 days Tue 12/19/17 Wed 1/17/18 Beth Anderson e T

38 Prepare Draft Final Work Plan 12 days Tue 12/19/17  Fri 1/5/18 36

39 USACE Final Work Plan Review 5 days Mon 1/8/18 Fri1/12/18 38

40 RTC and Final Work Plan 3 days Mon 1/15/18 Wed 1/17/18 39

41 = _ USACE Contracting 29 day Thu 1/18/18  Tue 2/27/18 40 USACE

42 v ¢ JE Prepare and Submlt Proposal 22 days Wed 2/28/18 Thu 3/29/18 41

43 _ USACE Contracting . 7days  Fri3/30/18  Mon 4/23/18 42 USACE

44 JE Prepare and Submlt Rewsed Proposal 10 days Tue 4/24/18 Mon 5/7/18 43

45 o ~ USACE Contracting = 6days  Tue5/8/18  Wed5/30/18 44 USACE

46 =) _ Execute Remedial Optlon 60 days Thu5/31/18 Wed 8/22/18 45

Task AT W (PSS Inactive Milestone < Manual Summary Rollup e W <
Project: Aerovox Schedule v2 Split External Tasks T Inactive Summary T Manual Summary T=——0  Progress P
Date: Tue 6/13/17 M & M M C
3 v Durationsonly S © Finish-only 3
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ID Task Name Duration Start Finish Predecessors Resource Names Jan 28,'18 Feb 4,'18 Feb 11,'18 Feb
@ FISISI MITIWITIFISISIMITIWITIFIS'SIMIT WITIF1S|5

1§ Aerovox 364 days Wed 3/22/17 Wed 8/22/18 Mike Morris e

2 W Determine Existing Conditions 15 days Mon 4/10/17  Fri4/28/17

5 Identify Data Gaps 8 days Wed 3/22/17  Fri3/31/17

9 ¥ Verify Remedial Approach and Design Criteria 10 days Wed 6/14/17 Tue 6/27/17 Beth Anderson,Mike

10 ldentify DQO's 10 days Wed 6/14/17  Tue 6/27/17

11 o Draft Performance Criteria 10 days Wed 6/14/17  Tue 6/27/17

12 } 4 Prepare Groundwater Model 15 days Mon 6/26/17 Mon7/17/17 Mike Morris

13§ o Prepare Data Gap Sampling Plan 40 days Wed 6/14/17 Wed 8/9/17 9SS Mike Morris

14 : of Battelle - prep passive sampler FSP 8 days Wed 6/14/17 Fri6/23/17 Battelle

15 > o USACE and EPA review of Battelle plan 5 days Wed 6/28/17 Wed 7/5/17 14

16 * Battelle - RTC and Draft Final FSP 3 days Thu 7/6/17 Mon 7/10/17 15 Battelle

17 %ﬁ%; JE Prepare Data Gap Sampling Plan 20 days Wed 6/14/17  Wed 7/12/17

18 USACE Prepare Gas Ebolution FSP Section 20 days Wed 6/14/17 Wed 7/12/17 17SS USACE

19 %3 USACE Review of Draft Sampling Plan 10 days Thu 7/13/17 Wed 7/26/17 17

20 %ﬁ Prepare RTC 10 days Thu 7/27/17 Wed 8/9/17 19

21 1 Wf/ Perform Data Gap Sample Collection and Lab Analysis 63 days Tue 7/11/17 Fri 10/6/17 Mike Morris

22 o Battelle - deployment of passive samplers 2 days Tue 7/11/17 Wed 7/12/17 16 Battelle

23 * Battelle - collection of passive samplers 2 days Frig/11/17 Mon 8/14/17 22FS+21 days Battelle

24 2 Data Gap Sample Collection 10 days Thu 8/10/17 Wed 8/23/17 20

25 # USACE - Gas Ebolution sample collection 10 days Thu 8/24/17 Thu9/7/17 24 USACE

26 o Battelle - analysis of passive samplers 15 days Tue 8/15/17 Tue 9/5/17 23 Battelle

27 o USACE - analysis of gas samples 21 days Fri 9/8/17 Fri10/6/17 25 USACE

28 IA Analysis 5 days Mon 8/14/17  Fri8/18/17  20FS+2 days

29 = Congener Analysis 15 days Mon 8/21/17  Mon 9/11/17 28

30 Data Validation 10days  Tue9/12/17  Mon 9/25/17 29

31 Sample reporting 5 days Tue 9/26/17 Mon 10/2/17 30

32§ Update Groundwater Model 15 days Tue 10/3/17 Mon 10/23/1731,12 Mike Morris

33 Draft Work Plan (65% Design) 53 days Tue 10/3/17 Mon 12/18/1731 Beth Anderson

34 Prepare Draft Work Plan - 65% Design 28 days Tue 10/3/17 Thu11/9/17 31

35 USACE review of Draft Work Plan 15 days Fri 11/10/17 Mon 12/4/17 34

36 Prepare RTC 10 days Tue 12/5/17 Mon 12/18/17 35

37 Prepare Draft Final Work Plan (90% Design) 20 days Tue 12/19/17 Wed 1/17/18 Beth Anderson

38 Prepare Draft Final Work Plan 12 days Tue 12/19/17  Fri 1/5/18 36

39 USACE Final Work Plan Review 5 days Mon 1/8/18 Fri1/12/18 38

40 RTC and Final Work Plan 3 days Mon 1/15/18 Wed 1/17/18 39

41 = _ USACE Contracting o 29days  Thu1/18/18  Tue2/27/18 40 USACE

42 v ¢ JE Prepare and Submlt Proposal 22 days Wed 2/28/18 Thu 3/29/18 41

43 #  USACE Contracting . 17doys  Fri3/30/18  Mon4/23/18 4 USACE

44 JE Prepare and Submlt Rewsed Proposal 10 days Tue 4/24/18 Mon 5/7/18 43

45 o  USACE Contracting 16days  Tue5/8/18  Wed5/30/18 44 USACE

46 =) _ Execute Remedial Optlon 60 days Thu5/31/18 Wed 8/22/18 45

Task AT W (PSS Inactive Milestone < ManuaISummary Rollup s W <
Date: Tue 6/13/17 W AR RIRR & M M E
g v Duration-only S Finishronly ]

Page 14




ID Task Name Duration Start Finish Predecessors Resource Names b 18, '18 Feb 25, '18 Mar4,'18 Mar11,'18
@ MIT W T FIS' SIMTIWTIFISISIMITIWTIF SIS MTW

1§ Aerovox 364 days Wed 3/22/17 Wed 8/22/18 Mike Morris e e e e

2 W Determine Existing Conditions 15 days Mon 4/10/17  Fri4/28/17

5 Identify Data Gaps 8 days Wed 3/22/17  Fri3/31/17

9 ¥ Verify Remedial Approach and Design Criteria 10 days Wed 6/14/17 Tue 6/27/17 Beth Anderson,Mike

10 ldentify DQO's 10 days Wed 6/14/17  Tue 6/27/17

11 o Draft Performance Criteria 10 days Wed 6/14/17  Tue 6/27/17

12 } 4 Prepare Groundwater Model 15 days Mon 6/26/17 Mon7/17/17 Mike Morris

13§ o Prepare Data Gap Sampling Plan 40 days Wed 6/14/17 Wed 8/9/17 9SS Mike Morris

14 : of Battelle - prep passive sampler FSP 8 days Wed 6/14/17 Fri6/23/17 Battelle

15 > o USACE and EPA review of Battelle plan 5 days Wed 6/28/17 Wed 7/5/17 14

16 * Battelle - RTC and Draft Final FSP 3 days Thu 7/6/17 Mon 7/10/17 15 Battelle

17 %ﬁ%; JE Prepare Data Gap Sampling Plan 20 days Wed 6/14/17  Wed 7/12/17

18 USACE Prepare Gas Ebolution FSP Section 20 days Wed 6/14/17 Wed 7/12/17 17SS USACE

19 %3 USACE Review of Draft Sampling Plan 10 days Thu 7/13/17 Wed 7/26/17 17

20 %ﬁ Prepare RTC 10 days Thu 7/27/17 Wed 8/9/17 19

21 1 Wf/ Perform Data Gap Sample Collection and Lab Analysis 63 days Tue 7/11/17 Fri 10/6/17 Mike Morris

22 o Battelle - deployment of passive samplers 2 days Tue 7/11/17 Wed 7/12/17 16 Battelle

23 * Battelle - collection of passive samplers 2 days Frig/11/17 Mon 8/14/17 22FS+21 days Battelle

24 2 Data Gap Sample Collection 10 days Thu 8/10/17 Wed 8/23/17 20

25 # USACE - Gas Ebolution sample collection 10 days Thu 8/24/17 Thu9/7/17 24 USACE

26 o Battelle - analysis of passive samplers 15 days Tue 8/15/17 Tue 9/5/17 23 Battelle

27 o USACE - analysis of gas samples 21 days Fri 9/8/17 Fri10/6/17 25 USACE

28 IA Analysis 5 days Mon 8/14/17  Fri8/18/17  20FS+2 days

29 = Congener Analysis 15 days Mon 8/21/17  Mon 9/11/17 28

30 Data Validation 10days  Tue9/12/17  Mon 9/25/17 29

31 Sample reporting 5 days Tue 9/26/17 Mon 10/2/17 30

32§ Update Groundwater Model 15 days Tue 10/3/17 Mon 10/23/1731,12 Mike Morris

33 Draft Work Plan (65% Design) 53 days Tue 10/3/17 Mon 12/18/1731 Beth Anderson

34 Prepare Draft Work Plan - 65% Design 28 days Tue 10/3/17 Thu11/9/17 31

35 USACE review of Draft Work Plan 15 days Fri 11/10/17 Mon 12/4/17 34

36 Prepare RTC 10 days Tue 12/5/17 Mon 12/18/17 35

37 Prepare Draft Final Work Plan (90% Design) 20 days Tue 12/19/17 Wed 1/17/18 Beth Anderson

38 Prepare Draft Final Work Plan 12 days Tue 12/19/17  Fri 1/5/18 36

39 USACE Final Work Plan Review 5 days Mon 1/8/18 Fri1/12/18 38

40 RTC and Final Work Plan 3 days Mon 1/15/18 Wed 1/17/18 39

41 = _ USACE Contracting 29 day Thu 1/18/18  Tue 2/27/18 40 USACE

42 v ¢ JE Prepare and Submlt Proposal 22 days Wed 2/28/18 Thu 3/29/18 41

43 _ USACE Contracting . 7days  Fri3/30/18  Mon 4/23/18 42 USACE

44 JE Prepare and Submlt Rewsed Proposal 10 days Tue 4/24/18 Mon 5/7/18 43

45 o ~ USACE Contracting = 6days  Tue5/8/18  Wed5/30/18 44 USACE

46 =) _ Execute Remedial Optlon 60 days Thu5/31/18 Wed 8/22/18 45

Task AT W (PSS Inactive Milestone < Manual Summary Rollup W <
Project: Aerovox Schedule v2 Split External Tasks Inactive Summary T3 Manual Summary T=——0  Progress P
Date: Tue 6/13/17 M & M M C
g v Duration-only SIS Finishronly ]
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ID Task Name Duration Start Finish Predecessors Resource Names Mar 18, '18 Mar 25, '18 Aprl,'i8
@ T FISI IS MIT WITIFISISMITIWTIF SIS MITIW T I F S

1§ Aerovox 364 days Wed 3/22/17 Wed 8/22/18 Mike Morris B R e

2 W Determine Existing Conditions 15 days Mon 4/10/17  Fri4/28/17

5 Identify Data Gaps 8 days Wed 3/22/17  Fri3/31/17

9 ¥ Verify Remedial Approach and Design Criteria 10 days Wed 6/14/17 Tue 6/27/17 Beth Anderson,Mike

10 ldentify DQO's 10 days Wed 6/14/17  Tue 6/27/17

11 o Draft Performance Criteria 10 days Wed 6/14/17  Tue 6/27/17

12 } 4 Prepare Groundwater Model 15 days Mon 6/26/17 Mon7/17/17 Mike Morris

13§ o Prepare Data Gap Sampling Plan 40 days Wed 6/14/17 Wed 8/9/17 9SS Mike Morris

14 : of Battelle - prep passive sampler FSP 8 days Wed 6/14/17 Fri6/23/17 Battelle

15 > o USACE and EPA review of Battelle plan 5 days Wed 6/28/17 Wed 7/5/17 14

16 * Battelle - RTC and Draft Final FSP 3 days Thu 7/6/17 Mon 7/10/17 15 Battelle

17 %ﬁ%; JE Prepare Data Gap Sampling Plan 20 days Wed 6/14/17  Wed 7/12/17

18 USACE Prepare Gas Ebolution FSP Section 20 days Wed 6/14/17 Wed 7/12/17 17SS USACE

19 %3 USACE Review of Draft Sampling Plan 10 days Thu 7/13/17 Wed 7/26/17 17

20 %ﬁ Prepare RTC 10 days Thu 7/27/17 Wed 8/9/17 19

21 1 Wf/ Perform Data Gap Sample Collection and Lab Analysis 63 days Tue 7/11/17 Fri 10/6/17 Mike Morris

22 o Battelle - deployment of passive samplers 2 days Tue 7/11/17 Wed 7/12/17 16 Battelle

23 * Battelle - collection of passive samplers 2 days Frig/11/17 Mon 8/14/17 22FS+21 days Battelle

24 2 Data Gap Sample Collection 10 days Thu 8/10/17 Wed 8/23/17 20

25 # USACE - Gas Ebolution sample collection 10 days Thu 8/24/17 Thu9/7/17 24 USACE

26 o Battelle - analysis of passive samplers 15 days Tue 8/15/17 Tue 9/5/17 23 Battelle

27 o USACE - analysis of gas samples 21 days Fri 9/8/17 Fri10/6/17 25 USACE

28 IA Analysis 5 days Mon 8/14/17  Fri8/18/17  20FS+2 days

29 = Congener Analysis 15 days Mon 8/21/17  Mon 9/11/17 28

30 Data Validation 10days  Tue9/12/17  Mon 9/25/17 29

31 Sample reporting 5 days Tue 9/26/17 Mon 10/2/17 30

32§ Update Groundwater Model 15 days Tue 10/3/17 Mon 10/23/1731,12 Mike Morris

33 Draft Work Plan (65% Design) 53 days Tue 10/3/17 Mon 12/18/1731 Beth Anderson

34 Prepare Draft Work Plan - 65% Design 28 days Tue 10/3/17 Thu11/9/17 31

35 USACE review of Draft Work Plan 15 days Fri 11/10/17 Mon 12/4/17 34

36 Prepare RTC 10 days Tue 12/5/17 Mon 12/18/17 35

37 Prepare Draft Final Work Plan (90% Design) 20 days Tue 12/19/17 Wed 1/17/18 Beth Anderson

38 Prepare Draft Final Work Plan 12 days Tue 12/19/17  Fri 1/5/18 36

39 USACE Final Work Plan Review 5 days Mon 1/8/18 Fri1/12/18 38

40 RTC and Final Work Plan 3 days Mon 1/15/18 Wed 1/17/18 39

41 = _ USACE Contracting o 29days  Thu1/18/18  Tue2/27/18 40 USACE

42 v ¢ JE Prepare and Submlt Proposal 22 days Wed 2/28/18 Thu 3/29/18 41

43 #  USACE Contracting . 17doys  Fri3/30/18  Mon4/23/18 4 USACE

44 JE Prepare and Submlt Rewsed Proposal 10 days Tue 4/24/18 Mon 5/7/18 43

45 o  USACE Contracting 16days  Tue5/8/18  Wed5/30/18 44 USACE

46 =) _ Execute Remedial Optlon 60 days Thu5/31/18 Wed 8/22/18 45

Task AT W (PSS Inactive Milestone < Manual Summary Rollup W <
Project: Aerovox Schedule v2 Split e External Tasks Inactive Summary T  Manual Summary = Progress
Date: Tue 6/13/17 W AR RIRR & M M E
3 v Durationsonly AN © Finish-only 3
Page 16




ID Task Name Duration Start Finish Predecessors Resource Names Apr 8, '18 Apr 15, '18 Apr22,'18 Apr 29,'18
@ S MITIWTIF SISIMIT WIT FISISIMIT W T FIS SIMT

1§ Aerovox 364 days Wed 3/22/17 Wed 8/22/18 Mike Morris e e e e

2 W Determine Existing Conditions 15 days Mon 4/10/17  Fri4/28/17

5 Identify Data Gaps 8 days Wed 3/22/17  Fri3/31/17

9 ¥ Verify Remedial Approach and Design Criteria 10 days Wed 6/14/17 Tue 6/27/17 Beth Anderson,Mike

10 ldentify DQO's 10 days Wed 6/14/17  Tue 6/27/17

11 o Draft Performance Criteria 10 days Wed 6/14/17  Tue 6/27/17

12 } 4 Prepare Groundwater Model 15 days Mon 6/26/17 Mon7/17/17 Mike Morris

13§ o Prepare Data Gap Sampling Plan 40 days Wed 6/14/17 Wed 8/9/17 9SS Mike Morris

14 : of Battelle - prep passive sampler FSP 8 days Wed 6/14/17 Fri6/23/17 Battelle

15 > o USACE and EPA review of Battelle plan 5 days Wed 6/28/17 Wed 7/5/17 14

16 * Battelle - RTC and Draft Final FSP 3 days Thu 7/6/17 Mon 7/10/17 15 Battelle

17 %ﬁ%; JE Prepare Data Gap Sampling Plan 20 days Wed 6/14/17  Wed 7/12/17

18 USACE Prepare Gas Ebolution FSP Section 20 days Wed 6/14/17 Wed 7/12/17 17SS USACE

19 %3 USACE Review of Draft Sampling Plan 10 days Thu 7/13/17 Wed 7/26/17 17

20 %ﬁ Prepare RTC 10 days Thu 7/27/17 Wed 8/9/17 19

21 1 Wf/ Perform Data Gap Sample Collection and Lab Analysis 63 days Tue 7/11/17 Fri 10/6/17 Mike Morris

22 o Battelle - deployment of passive samplers 2 days Tue 7/11/17 Wed 7/12/17 16 Battelle

23 * Battelle - collection of passive samplers 2 days Frig/11/17 Mon 8/14/17 22FS+21 days Battelle

24 2 Data Gap Sample Collection 10 days Thu 8/10/17 Wed 8/23/17 20

25 # USACE - Gas Ebolution sample collection 10 days Thu 8/24/17 Thu9/7/17 24 USACE

26 o Battelle - analysis of passive samplers 15 days Tue 8/15/17 Tue 9/5/17 23 Battelle

27 o USACE - analysis of gas samples 21 days Fri 9/8/17 Fri10/6/17 25 USACE

28 IA Analysis 5 days Mon 8/14/17  Fri8/18/17  20FS+2 days

29 = Congener Analysis 15 days Mon 8/21/17  Mon 9/11/17 28

30 Data Validation 10days  Tue9/12/17  Mon 9/25/17 29

31 Sample reporting 5 days Tue 9/26/17 Mon 10/2/17 30

32§ Update Groundwater Model 15 days Tue 10/3/17 Mon 10/23/1731,12 Mike Morris

33 Draft Work Plan (65% Design) 53 days Tue 10/3/17 Mon 12/18/1731 Beth Anderson

34 Prepare Draft Work Plan - 65% Design 28 days Tue 10/3/17 Thu11/9/17 31

35 USACE review of Draft Work Plan 15 days Fri 11/10/17 Mon 12/4/17 34

36 Prepare RTC 10 days Tue 12/5/17 Mon 12/18/17 35

37 Prepare Draft Final Work Plan (90% Design) 20 days Tue 12/19/17 Wed 1/17/18 Beth Anderson

38 Prepare Draft Final Work Plan 12 days Tue 12/19/17  Fri 1/5/18 36

39 USACE Final Work Plan Review 5 days Mon 1/8/18 Fri1/12/18 38

40 RTC and Final Work Plan 3 days Mon 1/15/18 Wed 1/17/18 39

41 = _ USACE Contracting 29 day Thu 1/18/18  Tue 2/27/18 40 USACE

42 v ¢ JE Prepare and Submlt Proposal 22 days Wed 2/28/18 Thu 3/29/18 41

43 _ USACE Contracting . 7days  Fri3/30/18  Mon 4/23/18 42 USACE

44 JE Prepare and Submlt Rewsed Proposal 10 days Tue 4/24/18 Mon 5/7/18 43

45 o ~ USACE Contracting = 6days  Tue5/8/18  Wed5/30/18 44 USACE

46 =) _ Execute Remedial Optlon 60 days Thu5/31/18 Wed 8/22/18 45

Task AT W (PSS Inactive Milestone < Manual Summary Rollup W <
Project: Aerovox Schedule v2 Split External Tasks Inactive Summary T Manual Summary T=——0  Progress P
Date: Tue 6/13/17 M & M M C
s v Duration-only SIS Finishonly ]
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ID Task Name Duration Start Finish Predecessors Resource Names May 6, '18 May 13, '18 May 20, '18
@ W I TIFIS SIMITIW T FISIS MIT WITIFISIS MITIW TIF

1§ Aerovox 364 days Wed 3/22/17 Wed 8/22/18 Mike Morris B e

2 W Determine Existing Conditions 15 days Mon 4/10/17  Fri4/28/17

5 Identify Data Gaps 8 days Wed 3/22/17  Fri3/31/17

9 ¥ Verify Remedial Approach and Design Criteria 10 days Wed 6/14/17 Tue 6/27/17 Beth Anderson,Mike

10 ldentify DQO's 10 days Wed 6/14/17  Tue 6/27/17

11 o Draft Performance Criteria 10 days Wed 6/14/17  Tue 6/27/17

12 } 4 Prepare Groundwater Model 15 days Mon 6/26/17 Mon7/17/17 Mike Morris

13§ o Prepare Data Gap Sampling Plan 40 days Wed 6/14/17 Wed 8/9/17 9SS Mike Morris

14 : of Battelle - prep passive sampler FSP 8 days Wed 6/14/17 Fri6/23/17 Battelle

15 > o USACE and EPA review of Battelle plan 5 days Wed 6/28/17 Wed 7/5/17 14

16 * Battelle - RTC and Draft Final FSP 3 days Thu 7/6/17 Mon 7/10/17 15 Battelle

17 %ﬁ%; JE Prepare Data Gap Sampling Plan 20 days Wed 6/14/17  Wed 7/12/17

18 USACE Prepare Gas Ebolution FSP Section 20 days Wed 6/14/17 Wed 7/12/17 17SS USACE

19 %3 USACE Review of Draft Sampling Plan 10 days Thu 7/13/17 Wed 7/26/17 17

20 %ﬁ Prepare RTC 10 days Thu 7/27/17 Wed 8/9/17 19

21 1 Wf/ Perform Data Gap Sample Collection and Lab Analysis 63 days Tue 7/11/17 Fri 10/6/17 Mike Morris

22 o Battelle - deployment of passive samplers 2 days Tue 7/11/17 Wed 7/12/17 16 Battelle

23 * Battelle - collection of passive samplers 2 days Frig/11/17 Mon 8/14/17 22FS+21 days Battelle

24 2 Data Gap Sample Collection 10 days Thu 8/10/17 Wed 8/23/17 20

25 # USACE - Gas Ebolution sample collection 10 days Thu 8/24/17 Thu9/7/17 24 USACE

26 o Battelle - analysis of passive samplers 15 days Tue 8/15/17 Tue 9/5/17 23 Battelle

27 o USACE - analysis of gas samples 21 days Fri 9/8/17 Fri10/6/17 25 USACE

28 IA Analysis 5 days Mon 8/14/17  Fri8/18/17  20FS+2 days

29 = Congener Analysis 15 days Mon 8/21/17  Mon 9/11/17 28

30 Data Validation 10days  Tue9/12/17  Mon 9/25/17 29

31 Sample reporting 5 days Tue 9/26/17 Mon 10/2/17 30

32§ Update Groundwater Model 15 days Tue 10/3/17 Mon 10/23/1731,12 Mike Morris

33 Draft Work Plan (65% Design) 53 days Tue 10/3/17 Mon 12/18/1731 Beth Anderson

34 Prepare Draft Work Plan - 65% Design 28 days Tue 10/3/17 Thu11/9/17 31

35 USACE review of Draft Work Plan 15 days Fri 11/10/17 Mon 12/4/17 34

36 Prepare RTC 10 days Tue 12/5/17 Mon 12/18/17 35

37 Prepare Draft Final Work Plan (90% Design) 20 days Tue 12/19/17 Wed 1/17/18 Beth Anderson

38 Prepare Draft Final Work Plan 12 days Tue 12/19/17  Fri 1/5/18 36

39 USACE Final Work Plan Review 5 days Mon 1/8/18 Fri1/12/18 38

40 RTC and Final Work Plan 3 days Mon 1/15/18 Wed 1/17/18 39

41 = _ USACE Contracting 29 day Thu 1/18/18  Tue 2/27/18 40 USACE

42 v ¢ JE Prepare and Submlt Proposal 22 days Wed 2/28/18 Thu 3/29/18 41

43 _ USACE Contracting . 7days  Fri3/30/18  Mon 4/23/18 42 USACE

44 JE Prepare and Submlt Rewsed Proposal 10 days Tue 4/24/18 Mon 5/7/18 43

45 o ~ USACE Contracting = 6days  Tue5/8/18  Wed5/30/18 44 USACE

46 =) _ Execute Remedial Optlon 60 days Thu5/31/18 Wed 8/22/18 45

Task AT W (PSS Inactive Milestone < Manual Summary Rollup e W <
Project: Aerovox Schedule v2 Split External Tasks T Inactive Summary T=———""9 Manual Summary T=——0  Progress P
Date: Tue 6/13/17 M & M M C
S v Duration-only SN Finishronly ]
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ID Task Name Duration Start Finish Predecessors Resource Names May 27, '18 jun3,'18 Jjun 10, '18 Jjun17,
@ SISIMITIWITIFISISIM T W TIF SISIMIT WTI F|SIS M

1§ Aerovox 364 days Wed 3/22/17 Wed 8/22/18 Mike Morris T

2 W Determine Existing Conditions 15 days Mon 4/10/17  Fri4/28/17

5 Identify Data Gaps 8 days Wed 3/22/17  Fri3/31/17

9 ¥ Verify Remedial Approach and Design Criteria 10 days Wed 6/14/17 Tue 6/27/17 Beth Anderson,Mike

10 ldentify DQO's 10 days Wed 6/14/17  Tue 6/27/17

11 o Draft Performance Criteria 10 days Wed 6/14/17  Tue 6/27/17

12 } 4 Prepare Groundwater Model 15 days Mon 6/26/17 Mon7/17/17 Mike Morris

13§ o Prepare Data Gap Sampling Plan 40 days Wed 6/14/17 Wed 8/9/17 9SS Mike Morris

14 : of Battelle - prep passive sampler FSP 8 days Wed 6/14/17 Fri6/23/17 Battelle

15 > o USACE and EPA review of Battelle plan 5 days Wed 6/28/17 Wed 7/5/17 14

16 * Battelle - RTC and Draft Final FSP 3 days Thu 7/6/17 Mon 7/10/17 15 Battelle

17 %ﬁ%; JE Prepare Data Gap Sampling Plan 20 days Wed 6/14/17  Wed 7/12/17

18 USACE Prepare Gas Ebolution FSP Section 20 days Wed 6/14/17 Wed 7/12/17 17SS USACE

19 %3 USACE Review of Draft Sampling Plan 10 days Thu 7/13/17 Wed 7/26/17 17

20 %ﬁ Prepare RTC 10 days Thu 7/27/17 Wed 8/9/17 19

21 1 Wf/ Perform Data Gap Sample Collection and Lab Analysis 63 days Tue 7/11/17 Fri 10/6/17 Mike Morris

22 o Battelle - deployment of passive samplers 2 days Tue 7/11/17 Wed 7/12/17 16 Battelle

23 * Battelle - collection of passive samplers 2 days Frig/11/17 Mon 8/14/17 22FS+21 days Battelle

24 2 Data Gap Sample Collection 10 days Thu 8/10/17 Wed 8/23/17 20

25 # USACE - Gas Ebolution sample collection 10 days Thu 8/24/17 Thu9/7/17 24 USACE

26 o Battelle - analysis of passive samplers 15 days Tue 8/15/17 Tue 9/5/17 23 Battelle

27 o USACE - analysis of gas samples 21 days Fri 9/8/17 Fri10/6/17 25 USACE

28 IA Analysis 5 days Mon 8/14/17  Fri8/18/17  20FS+2 days

29 = Congener Analysis 15 days Mon 8/21/17  Mon 9/11/17 28

30 Data Validation 10days  Tue9/12/17  Mon 9/25/17 29

31 Sample reporting 5 days Tue 9/26/17 Mon 10/2/17 30

32§ Update Groundwater Model 15 days Tue 10/3/17 Mon 10/23/1731,12 Mike Morris

33 Draft Work Plan (65% Design) 53 days Tue 10/3/17 Mon 12/18/1731 Beth Anderson

34 Prepare Draft Work Plan - 65% Design 28 days Tue 10/3/17 Thu11/9/17 31

35 USACE review of Draft Work Plan 15 days Fri 11/10/17 Mon 12/4/17 34

36 Prepare RTC 10 days Tue 12/5/17 Mon 12/18/17 35

37 Prepare Draft Final Work Plan (90% Design) 20 days Tue 12/19/17 Wed 1/17/18 Beth Anderson

38 Prepare Draft Final Work Plan 12 days Tue 12/19/17  Fri 1/5/18 36

39 USACE Final Work Plan Review 5 days Mon 1/8/18 Fri1/12/18 38

40 RTC and Final Work Plan 3 days Mon 1/15/18 Wed 1/17/18 39

41 = _ USACE Contracting o 29days  Thu1/18/18  Tue2/27/18 40 USACE

42 v ¢ JE Prepare and Submlt Proposal 22 days Wed 2/28/18 Thu 3/29/18 41

43 #  USACE Contracting . 17doys  Fri3/30/18  Mon4/23/18 4 USACE

44 JE Prepare and Submlt Rewsed Proposal 10 days Tue 4/24/18 Mon 5/7/18 43

45 o  USACE Contracting 16days  Tue5/8/18  Wed5/30/18 44 USACE

46 =) _ Execute Remedial Optlon 60 days Thu5/31/18 Wed 8/22/18 45

Task AT W (PSS Inactive Milestone < ManuaISummary Rollup s W <
Date: Tue 6/13/17 W AR RIRR & M M E
3 v Durationsonly SIS © Finish-only 3
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ID Task Name Duration Start Finish Predecessors Resource Names '18 Jun 24,'18 Jul1,'18 Jul 8,'18
? TIWIT FISISIMITWWITIFISISIMTIWTI FISISMTIWT
1§ Aerovox 364 days Wed 3/22/17 Wed 8/22/18 Mike Morris B e e e
2 W Determine Existing Conditions 15 days Mon 4/10/17  Fri4/28/17
5 Identify Data Gaps 8 days Wed 3/22/17  Fri3/31/17
9 ¥ Verify Remedial Approach and Design Criteria 10 days Wed 6/14/17 Tue 6/27/17 Beth Anderson,Mike
10 ldentify DQO's 10 days Wed 6/14/17  Tue 6/27/17
11 o Draft Performance Criteria 10 days Wed 6/14/17  Tue 6/27/17
12 } 4 Prepare Groundwater Model 15 days Mon 6/26/17 Mon7/17/17 Mike Morris
13§ o Prepare Data Gap Sampling Plan 40 days Wed 6/14/17 Wed 8/9/17 9SS Mike Morris
14 : of Battelle - prep passive sampler FSP 8 days Wed 6/14/17 Fri6/23/17 Battelle
15 > o USACE and EPA review of Battelle plan 5 days Wed 6/28/17 Wed 7/5/17 14
16 * Battelle - RTC and Draft Final FSP 3 days Thu 7/6/17 Mon 7/10/17 15 Battelle
17 %ﬁ%; JE Prepare Data Gap Sampling Plan 20 days Wed 6/14/17  Wed 7/12/17
18 USACE Prepare Gas Ebolution FSP Section 20 days Wed 6/14/17 Wed 7/12/17 17SS USACE
19 %3 USACE Review of Draft Sampling Plan 10 days Thu 7/13/17 Wed 7/26/17 17
20 %ﬁ Prepare RTC 10 days Thu 7/27/17 Wed 8/9/17 19
21 1 Wf/ Perform Data Gap Sample Collection and Lab Analysis 63 days Tue 7/11/17 Fri 10/6/17 Mike Morris
22 o Battelle - deployment of passive samplers 2 days Tue 7/11/17 Wed 7/12/17 16 Battelle
23 * Battelle - collection of passive samplers 2 days Frig/11/17 Mon 8/14/17 22FS+21 days Battelle
24 2 Data Gap Sample Collection 10 days Thu 8/10/17 Wed 8/23/17 20
25 # USACE - Gas Ebolution sample collection 10 days Thu 8/24/17 Thu9/7/17 24 USACE
26 o Battelle - analysis of passive samplers 15 days Tue 8/15/17 Tue 9/5/17 23 Battelle
27 o USACE - analysis of gas samples 21 days Fri 9/8/17 Fri10/6/17 25 USACE
28 IA Analysis 5 days Mon 8/14/17  Fri8/18/17  20FS+2 days
29 = Congener Analysis 15 days Mon 8/21/17  Mon 9/11/17 28
30 Data Validation 10days  Tue9/12/17  Mon 9/25/17 29
31 Sample reporting 5 days Tue 9/26/17 Mon 10/2/17 30
32§ Update Groundwater Model 15 days Tue 10/3/17 Mon 10/23/1731,12 Mike Morris
33 Draft Work Plan (65% Design) 53 days Tue 10/3/17 Mon 12/18/1731 Beth Anderson
34 Prepare Draft Work Plan - 65% Design 28 days Tue 10/3/17 Thu11/9/17 31
35 USACE review of Draft Work Plan 15 days Fri 11/10/17 Mon 12/4/17 34
36 Prepare RTC 10 days Tue 12/5/17 Mon 12/18/17 35
37 Prepare Draft Final Work Plan (90% Design) 20 days Tue 12/19/17 Wed 1/17/18 Beth Anderson
38 Prepare Draft Final Work Plan 12 days Tue 12/19/17  Fri 1/5/18 36
39 USACE Final Work Plan Review 5 days Mon 1/8/18 Fri1/12/18 38
40 RTC and Final Work Plan 3 days Mon 1/15/18 Wed 1/17/18 39
41 = _ USACE Contracting 29 day Thu 1/18/18  Tue 2/27/18 40 USACE
42 v ¢ JE Prepare and Submlt Proposal 22 days Wed 2/28/18 Thu 3/29/18 41
43 _ USACE Contracting . 7days  Fri3/30/18  Mon 4/23/18 42 USACE
44 JE Prepare and Submlt Rewsed Proposal 10 days Tue 4/24/18 Mon 5/7/18 43
45 o ~ USACE Contracting = 6days  Tue5/8/18  Wed5/30/18 44 USACE
46 = Execute Remedial Optlon 60 days Thu5/31/18 Wed 8/22/18 45 .-
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ID Task Name Duration Start Finish Predecessors Resource Names Jul 15, '18 Jul 22,'18 jul 29,'18 Au
4:? FISISIMITIW[T|IF[Ss|sIMITIW|T|F[S|[SIM|T|W|T|F|S|S

1§ Aerovox 364 days Wed 3/22/17 Wed 8/22/18 Mike Morris e e e

2 W Determine Existing Conditions 15 days Mon 4/10/17  Fri4/28/17

5 Identify Data Gaps 8 days Wed 3/22/17  Fri3/31/17

9 ¥ Verify Remedial Approach and Design Criteria 10 days Wed 6/14/17 Tue 6/27/17 Beth Anderson,Mike

10 ldentify DQO's 10 days Wed 6/14/17  Tue 6/27/17

11 o Draft Performance Criteria 10 days Wed 6/14/17  Tue 6/27/17

12 } 4 Prepare Groundwater Model 15 days Mon 6/26/17 Mon7/17/17 Mike Morris

13§ o Prepare Data Gap Sampling Plan 40 days Wed 6/14/17 Wed 8/9/17 9SS Mike Morris

14 : of Battelle - prep passive sampler FSP 8 days Wed 6/14/17 Fri6/23/17 Battelle

15 > o USACE and EPA review of Battelle plan 5 days Wed 6/28/17 Wed 7/5/17 14

16 * Battelle - RTC and Draft Final FSP 3 days Thu 7/6/17 Mon 7/10/17 15 Battelle

17 %ﬁ%; JE Prepare Data Gap Sampling Plan 20 days Wed 6/14/17  Wed 7/12/17

18 USACE Prepare Gas Ebolution FSP Section 20 days Wed 6/14/17 Wed 7/12/17 17SS USACE

19 %3 USACE Review of Draft Sampling Plan 10 days Thu 7/13/17 Wed 7/26/17 17

20 %ﬁ Prepare RTC 10 days Thu 7/27/17 Wed 8/9/17 19

21 1 Wf/ Perform Data Gap Sample Collection and Lab Analysis 63 days Tue 7/11/17 Fri 10/6/17 Mike Morris

22 o Battelle - deployment of passive samplers 2 days Tue 7/11/17 Wed 7/12/17 16 Battelle

23 * Battelle - collection of passive samplers 2 days Frig/11/17 Mon 8/14/17 22FS+21 days Battelle

24 2 Data Gap Sample Collection 10 days Thu 8/10/17 Wed 8/23/17 20

25 # USACE - Gas Ebolution sample collection 10 days Thu 8/24/17 Thu9/7/17 24 USACE

26 o Battelle - analysis of passive samplers 15 days Tue 8/15/17 Tue 9/5/17 23 Battelle

27 o USACE - analysis of gas samples 21 days Fri 9/8/17 Fri10/6/17 25 USACE

28 IA Analysis 5 days Mon 8/14/17  Fri8/18/17  20FS+2 days

29 = Congener Analysis 15 days Mon 8/21/17  Mon 9/11/17 28

30 Data Validation 10days  Tue9/12/17  Mon 9/25/17 29

31 Sample reporting 5 days Tue 9/26/17 Mon 10/2/17 30

32§ Update Groundwater Model 15 days Tue 10/3/17 Mon 10/23/1731,12 Mike Morris

33 Draft Work Plan (65% Design) 53 days Tue 10/3/17 Mon 12/18/1731 Beth Anderson

34 Prepare Draft Work Plan - 65% Design 28 days Tue 10/3/17 Thu11/9/17 31

35 USACE review of Draft Work Plan 15 days Fri 11/10/17 Mon 12/4/17 34

36 Prepare RTC 10 days Tue 12/5/17 Mon 12/18/17 35

37 Prepare Draft Final Work Plan (90% Design) 20 days Tue 12/19/17 Wed 1/17/18 Beth Anderson

38 Prepare Draft Final Work Plan 12 days Tue 12/19/17  Fri 1/5/18 36

39 USACE Final Work Plan Review 5 days Mon 1/8/18 Fri1/12/18 38

40 RTC and Final Work Plan 3 days Mon 1/15/18 Wed 1/17/18 39

41 = _ USACE Contracting 29 day Thu 1/18/18  Tue 2/27/18 40 USACE

42 v ¢ JE Prepare and Submlt Proposal 22 days Wed 2/28/18 Thu 3/29/18 41

43 _ USACE Contracting . 7days  Fri3/30/18  Mon 4/23/18 42 USACE

44 JE Prepare and Submlt Rewsed Proposal 10 days Tue 4/24/18 Mon 5/7/18 43

45 o ~ USACE Contracting = 6days  Tue5/8/18  Wed5/30/18 44 USACE

46 = Execute Remedial Optlon 60 days Thu5/31/18 Wed 8/22/18 45 T
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ID Task Name Duration Start Finish Predecessors Resource Names 5,'18 Aug 12,'18 Aug 19,'18 Aug 26, '18
@ MITWT FISISIMITIWTIFISISIMITIWTIFI SIS MITW
A | Aerovox 364 days Wed3/22/17 Wed8/22/18 Mike Morris e S
2 W Determine Existing Conditions 15 days Mon 4/10/17  Fri4/28/17
5 Identify Data Gaps 8 days Wed 3/22/17  Fri3/31/17
9 ¥ Verify Remedial Approach and Design Criteria 10 days Wed 6/14/17 Tue 6/27/17 Beth Anderson,Mike
10 ldentify DQO's 10 days Wed 6/14/17  Tue 6/27/17
11 o Draft Performance Criteria 10 days Wed 6/14/17  Tue 6/27/17
12 } 4 Prepare Groundwater Model 15 days Mon 6/26/17 Mon7/17/17 Mike Morris
13§ o Prepare Data Gap Sampling Plan 40 days Wed 6/14/17 Wed 8/9/17 9SS Mike Morris
14 : of Battelle - prep passive sampler FSP 8 days Wed 6/14/17 Fri6/23/17 Battelle
15 > o USACE and EPA review of Battelle plan 5 days Wed 6/28/17 Wed 7/5/17 14
16 * Battelle - RTC and Draft Final FSP 3 days Thu 7/6/17 Mon 7/10/17 15 Battelle
17 %ﬁ%; JE Prepare Data Gap Sampling Plan 20 days Wed 6/14/17  Wed 7/12/17
18 USACE Prepare Gas Ebolution FSP Section 20 days Wed 6/14/17 Wed 7/12/17 17SS USACE
19 %3 USACE Review of Draft Sampling Plan 10 days Thu 7/13/17 Wed 7/26/17 17
20 %ﬁ Prepare RTC 10 days Thu 7/27/17 Wed 8/9/17 19
21 1 Wf/ Perform Data Gap Sample Collection and Lab Analysis 63 days Tue 7/11/17 Fri 10/6/17 Mike Morris i
22 o Battelle - deployment of passive samplers 2 days Tue 7/11/17 Wed 7/12/17 16 Battelle é
23 o Battelle - collection of passive samplers 2 days Frig/11/17 Mon 8/14/17 22FS+21 days Battelle i
24 2 Data Gap Sample Collection 10 days Thu 8/10/17 Wed 8/23/17 20 §
25 # USACE - Gas Ebolution sample collection 10 days Thu 8/24/17 Thu9/7/17 24 USACE é
26 o Battelle - analysis of passive samplers 15 days Tue 8/15/17 Tue 9/5/17 23 Battelle §
27 o USACE - analysis of gas samples 21 days Fri 9/8/17 Fri10/6/17 25 USACE i
28 IA Analysis 5 days Mon 8/14/17  Fri8/18/17  20FS+2 days
29 = Congener Analysis 15 days Mon 8/21/17  Mon 9/11/17 28 ;
30 Data Validation 10days  Tue9/12/17  Mon 9/25/17 29
31 Sample reporting 5 days Tue 9/26/17 Mon 10/2/17 30 i
32§ Update Groundwater Model 15 days Tue 10/3/17 Mon 10/23/1731,12 Mike Morris §
33 Draft Work Plan (65% Design) 53 days Tue 10/3/17 Mon 12/18/1731 Beth Anderson é
34 Prepare Draft Work Plan - 65% Design 28 days Tue 10/3/17 Thu11/9/17 31 i
35 USACE review of Draft Work Plan 15 days Fri 11/10/17 Mon 12/4/17 34 é
36 Prepare RTC 10 days Tue 12/5/17 Mon 12/18/17 35 é
37 Prepare Draft Final Work Plan (90% Design) 20 days Tue 12/19/17 Wed 1/17/18 Beth Anderson g
38 Prepare Draft Final Work Plan 12 days Tue 12/19/17  Fri 1/5/18 36 i
39 USACE Final Work Plan Review 5 days Mon 1/8/18 Fri1/12/18 38 §
40 RTC and Final Work Plan 3 days Mon 1/15/18 Wed 1/17/18 39 §
41 2 _ USACE Contracting 29 day Thu1/18/18  Tue2/27/18 40 USACE §
42 v ¢ JE Prepare and Submlt Proposal 22 days Wed 2/28/18 Thu 3/29/18 41 i
43 _ USACE Contracting . 7days  Fri3/30/18  Mon 4/23/18 42 USACE é
44 JE Prepare and Submlt Rewsed Proposal 10 days Tue 4/24/18 Mon 5/7/18 43 é
45 o ~ USACE Contracting . 6days  Tue5/8/18  Wed5/30/18 44 USACE
46 =) _ Execute Remedial Optlon 60 days Thu5/31/18 Wed 8/22/18 45
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